ESCAMBIA COUNTY
FLORIDA

INVITATION TO BIDDERS

Landfill Gas Collection and Control System, Phase | Expansion

SPECIFICATION NUMBER PD 09-10.036
BIDS WILL BE RECEIVED UNTIL: 2:00 p.m., CDT, Monday, March 22, 2010
Office of Purchasing, Room 11.101
213 Palafox Place, Pensacola, FL 32502
Matt Langley Bell 11l Building
Post Office Box 1591
Pensacola, FL 32597-1591

Board of County Commissioners
Grover Robinson IV, Chairman
Kevin W. White, Vice Chairman

Wilson Robertson
Gene M. Valentino
Marie Young
From:

Claudia Simmons, CPPO
Purchasing Manager

All requests for assistance should be made in writing when possible. Responses will be provided to
all known submitters in writing. No verbal responses will be provided.

Assistance:

Paul R. Nobles, CPPO, CPPB, FCN, FCPM, FCCM
Purchasing Coordinator

Office of Purchasing

Matt Langley Bell Il Building

213 Palafox Place

2" Floor, Room 11.101

Pensacola, FL 32502

T: 850.595.4918

F: 850.595.4805

e-mail: paul nobles@co.escambia.fl.us

NOTICE

It is the specific legislative intent of the Board of County Commissioners that NO CONTRACT under this
solicitation shall be formed between Escambia County and the awardee vendor until such time as the contract
is executed by the last party to the transaction.

SPECIAL ACCOMMODATIONS:
Any person requiring special accommodations to attend or participate, pursuant to the
Americans with Disabilities Act, should call the Office of Purchasing, (850) 595-4980 at least
five (5) working days prior to the solicitation opening. If you are hearing or speech impaired,
please contact the Office of Purchasing at (850) 595-4684 (TTY).
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ESCAMBIA COUNTY FLORIDA
INVITATION TO BID
_ _ BIDDER'S CHECKLIST _
Landfill Gas Collection and Control System, Phase | Expansion
Specification PD 09-10.036

HOW TO SUBMIT YOUR BID:

Please review this document carefully. Offers that are accepted by the county are binding contracts.
Incomplete bids are not acceptable. All documents and submittals shall be received by the Office of
Purchasing on or before date and hour for specified for receipt. Late bids will be returned unopened.

* Documents submitted with Bids are to be on the forms provided in the Invitation to Bid and photocopies of
other required documents

THE FOLLOWING DOCUMENTS SHALL BE RETURNED WITH BID:

SOLICITATION, OFFER AND BID FORM (IN DUPLICATE WITH ORIGINAL SIGNATURE)
BID SURETY (BOND, CHECK, ETC.)

THE FOLLOWING DOCUMENTS SHOULD BE RETURNED WITH BID:

LETTER FROM INSURANCE CARRIER AS SPECIFIED IN THE “INSURANCE REQUIREMENTS”
PROVIDE A LETTER FROM A SURETY COMPANY LICESNSED TO ISSUE BONDS IN THE
SWORN STATEMENT PURSUANT TO SECTION 287.133 (3)(A), ELORIDA STATUTES, ON
ENTITY CRIMES

DRUG-FREE WORKPLACE FORM

INFORMATION SHEET FOR TRANSACTIONS AND CONVEYANCES CORPORATE
IDENTIFICATION

CERTIFICATE OF AUTHORITY TO DO BUSINESS FROM THE STATE OF FLORIDA (FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION)

WRITTEN OPINION OF AN ATTORNEY FROM A FOREIGN STATE AS TO BID PREFERENCES IN
YOUR STATE (NOT APPLICABLE TO FLORIDA FIRMS)

BEFORE YOU SUBMIT YOUR BID, HAVE YOU:

PLACED YOUR BID WITH ALL REQUIRED SUBMITTAL ITEMS IN A SEALED ENVELOPE
CLEARLY MARKED FOR SPECIFICATION NUMBER, PROJECT NAME, NAME OF BIDDER, AND
DUE DATE AND TIME OF BID RECEIPT?

THE FOLLOWING SUBMITTALS ARE REQUIRED UPON NOTICE OF AWARD:

CERTIFICATE OF INSURANCE
PAYMENT AND PERFORMANCE BONDS

HOW TO SUBMIT A NO BID:

IF YOU DO NOT WISH TO BID AT THIS TIME, PLEASE REMOVE THE SOLICITATION, OFFER AND
AWARD FORM FROM THE BID SOLICITATION PACKAGE AND ENTER NO BID IN THE "REASON
FOR NO BID" BLOCK, YOUR COMPANY'S NAME, ADDRESS, SIGNATURE, AND RETURN THE
SOLICITATION, OFFER AND AWARD FORM IN A SEALED ENVELOPE. THIS WILL ENSURE YOUR
COMPANY'S ACTIVE STATUS IN OUR BIDDER'S LIST.

THIS FORM IS FOR YOUR CONVENIENCE TO ASSIST IN FILLING OUT YOUR BID ONLY.

DO NOT RETURN WITH YOUR BID



Landfill Gas Collection and Control System, Phase | Expansion
Specification PD 09-10.036

TABLE OF CONTENTS
Forms marked with an (* Asterisk) must be returned with Offer.
Forms marked with a (** Double Asterisk) should be returned with Offer.

Page
Solicitation, Offer and Bid Form * 3
Construction Sequence and Schedule 10
Index of Specifications and Drawings 11
Specifications 12
Drawings 54
Sworn Statement Pursuant to Section (287.133) (3)(a), Florida Statutes,
on Entity Crimes ** 64
Drug Free Workplace Form ** 66
Information Sheet for Transactions and Conveyances Corporation Identificatior61 ;*
List of General Terms and Conditions (Incorporated by Reference) 69
Special Terms and Conditions 71

Standard Form Contract 75



SOLICITATION, OFFER AND BID FORM ESCAMBIA COUNTY FLORIDA
SUBMIT OFFERS TO:

CLAUDIA SIMMONS Invitation to Bid

Purchasing Manager

Office of Purchasing, 2nd Floor, Room 11.101 Landfill Gas Collection and Control

213 Palafox Place, Pensacola, FL 32502 System, Phase | Expansion

Post Office Box 1591, Pensacola, FL 32597-1591

Phone No: (850)595-4980 Fax No: (850) 595-4805 SOLICITATION #: PD 09-10.036
SOLICITATION

MAILING DATE: Tuesday, March 9, 2010
PRE-BID CONFERENCE: 10:00 a.m., CDT, Tuesday, March 16, 2010, to be held at Perdido Landfill, Administrative Conference Room,
13009 Beulah Road, Cantonment Florida
OFFERS WILL BE RECEIVED UNTIL: 2:00 p.m., CST, Monday, March 22, 2010 and may not be withdrawn within 90 days after such
date and time.

POSTING OF SOLICITATION TABULATIONS

Solicitation tabulations with recommended awards will be posted for review by interested parties at the County Office of Purchasing and will remain posted for a period of two (2) business days.
Failure to file a protest in writing within two (2) business days after posting of the solicitation tabulation shall constitute a waiver of any protest relating to this solicitation. All protests must be filed with the
Office of Purchasing. They will be handled according to the Escambia County Purchasing Ordinance.

OFFER (SHALL BE COMPLETED BY OFFEROR)
FEDERAL EMPLOYER IDENTIFICATION NUMBER OR S.S. NUMBER: TERMS OF PAYMENT:

DELIVERY DATE WILL BE DAYS AFTER RECIEPT OF PURCHASE ORDER.

VENDOR NAME: REASON FOR NO OFFER:
ADDRESS:

CITY, ST. & ZIP:

PHONE NO.: ( ) BID BOND ATTACHED $

TOLL FREE NO. : ( )
FAX NO.: : ( )

NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
| certify that this offer is made without prior understanding, agreement, or connection, with any Corporation, firm or
person submitting an offer for the same materials, supplies, or equipment, and is in all respects fair and without
collusion or fraud. |agree to abide by all conditions of this offer and certify that | am authorized to sign this offer for the (TYPED OR PRINTED)
offeror and that the offeror is in compliance with all requirements of the solicitation, including but not limited to
certification requirements. In submitting an offer to Escambia County Florida, the offeror agrees that if the offer is
accepted, the offeror will convey, sell, assign or transfer to Escambia County Florida all rights title and interest in and to
all causes of action it may now or hereafter acquire under the Anti-trust laws of the United States and the State of Florida
for price fixing relating to the particular commodities or services purchased or acquired by Escambia County Florida. At~ %«
the County’s discretion such assignment shall be made and become effective at the time the County tenders final
payment to the offeror. SIGNATURE OF PERSON AUTHORIZED TO SIGN OFFER

(MANUAL)

** Failure to execute this Form binding the bidder’s offer shall result in this bid being rejected as non-responsive

BID FORM

Specification Number PD 09-10.036
Landfill Gas Collection and Control System, Phase | Expansion

In accordance with your “Invitation for Bids” and “Instructions to Bidders” for Landfill Gas Collection and Control System,
Phase | Expansion, PD 09-10.036 as described and listed in this Invitation for Bids, and subject to all conditions thereof, I,
undersigned, hereby propose to provide at the following price:

Item
No. Item Description Quan. | Unit Unit Cost Total Cost
Mobilization/ Item shall include, at a minimum, mobilization and
1 Demobilization |demobilization of equipment, manpower, and materials for, 1 LS $ N
the duration of the project.




Bid Form Continued

PD 09-10.036, Landfill Gas Collection and Control System, Phase | Expansion

Item
No. Item Description Quan. | Unit Unit Cost Total Cost
5 Surveying Item shall include construction surveying necessary to| 1 LS
construct the gas system and as-built surveys.
Unloading, Contractor shall be responsible to unload all materials as
Stockpiling, and they arrive onsite and to store the materials in locations
3 o . 1 LS
Storage of specified by the owner. Contractor shall be responsible to
Materials protect the materials from the elements as necessary.
Vertical Item shall include installing thirty seven (37) 36-inch
4 Extraction Well diameter wells. To include drilling the wells, placing 8- 2450 | VE
inch diameter SCH 80 PVC pipe, installing bentonite
seals, backfilling, and documentation.
Well Head and [ltem shall include installing well heads on the vertical
5 (Connection extraction wells and connecting them to the lateral pipes| 38 each
in accordance with the Contract Drawings.
Gas Pipe Item shall include all labor, material, and equipment for|
6 [Installation - 4" frenching, welding pipe, installing pipe, and backfilling. | 660 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
7 |nstallation - 6" frenching, welding pipe, installing pipe, and backfilling. | 1800 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
8 [Installation - 8" trenching, welding pipe, installing pipe, and backfilling. | 2680 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
9 [Installation - 10" frenching, welding pipe, installing pipe, and backfilling. | 160 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
10 |[Installation - 12" trenching, welding pipe, installing pipe, and backfilling. | 260 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
11 |[Installation - 20" trenching, welding pipe, installing pipe, and backfilling. | 2200 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
12 |[Installation - 22" trenching, welding pipe, installing pipe, and backfilling. | 360 LF
HDPE
Gas Pipe Item shall include all labor, material, and equipment for|
13 |[Installation - 24" trenching, welding pipe, installing pipe, and backfilling. | 370 LF
HDPE
Gas Item shall include all labor, material, and equipment for|
Transmission trenching, welding pipe, installing pipe, and backfilling.
14 | . . . . : . 2500 LF
Pipe Installation - [tem shall also include light clearing and grubbing along
20" HDPE the alignment of the pipe.
Fittings and Hose Item shall include supplying and installing fittings such as|
reducers, tees, blind flanges, etc. for lateral and header
15 piping as indicated on drawings. Item shall also include| 1 LS
flex hose (e.g., Kanaflex) for connecting wellheads to
lateral pipes.
Gas Pipe Item shall include pressure testing of gas collection pipes|
16 |Pressure Testing in accordance with industry standard procedures and| 1 LS

documentation of results.




Bid Form Continued

PD 09-10.036, Landfill Gas Collection and Control System, Phase | Expansion

Item
No. Item Description Quan. | Unit Unit Cost Total Cost
4" Stainless Steellltem shall include supplying and installing 4-inch control
17 |Under Ground valves near the proposed U-Trap Drains. 3 each
Control Valves
20" Stainless Item shall include supplying and installing underground
18 Steel Under 20-inch control valves. 5 each
Ground Control
Valve
22" Stainless Item shall include supplying and installing underground
19 Steel Under 22-inch control valves. 5 cach
Ground Control
Valve
Condensate Item shall include supplying and installing all condensate|
Management management features including knockout pots, sumps,
20 |System (at driplegs, pump, piping, and valves per Drawing 9. 1 LS
blower-flare
station)
Condensate U- [ltem shall include supplying and installaing all condensate
21 [Trap drains U-trap drains including connections to header piping and| 3 each
leachate cleanout piping.
LFGTE Item shall include connection of landfill gas header pipe to
Interconnection [stub-out location at Gulf Power LFGTE facility.
22 |, 1 LS
Pipe and
Sampling Ports
Road Crossing [Install header pipe across Buelah Road as per detail X on
23 Drawing Y of the Contract Drawings. Item to include| 1 LS
supply of 36" diam. CMP and seepage collars.
Blower/Flare Item shall include clearing, grubbing, and leveling
Station Earthwork|(excavation and fill) of blower/flare station pad area and
24 . . . 1 LS
supply and installation of geotextile and gravel. Include 60
ft by 12 ft. by 12 inch thick No. 57 gravel driveway.
Blower/ Flare Item shall include supplying and installing 6-ft tall
25 [Station Fencing |[galvanized chain link fence with barbed wire around| 200 LF
blower / flare station area
Blower/Flare Item shall include supplying and installing 12-ft wide by 6-
26 [Station Fence fft tall galvanized chain link fence roller gate with barbed, 1 LS
Gate wire
Blower/Flare Item shall include installing all Blower-Flare Station
Station equipment supplied by others and making all conncetions
27 |Installation to electrical power supply and all other incidental| 1 LS
connections not specified elswhere to complete the
installation.
Hauling General [Item shall include providing general fill soil for use in the
28 Soil Fill GCCS construction as needed. 1 LS
29 Standby Time Work stoppage during work due to actions or inactions 0 HR
directly attributed to the Owner.
TOTAL LUMP SUM COST$
Note:

1. This Project shall be paid as a Lump Sum. The Contractor shall provide Unit Costs per the Units requested on this
form and these unit rates will be used as Unit Pricing should the scope increase or decrease.

6



Bid Form Continued
PD 09-10.036, Landfill Gas Collection and Control System, Phase | Expansion

2. Contractor shall be responsible for performing his own quantity take off. The Engineer's quantity estimates
provided above shall be used for reference only.

(TO BE FILLED IN)

CONTRACTOR REQUIREMENTS

Acknowledgment is hereby made of receipt of the following addenda issued during the bidding period:

Addendum No. Date

Addendum No. Date

Addendum No. Date

Addendum No. Date

(PLEASE TYPE INFORMATION BELOW)

Escambia County Competency Board

0 General Contractor, State Certified

[0 General Contractor, State Registered

0  General Contractor

O Underground Utility, Contractor, State
Certified

O Underground Utility, State Registered

O  Underground Utility

License #

Florida DBPR Contractor’s License

[0 General Contractor, State Certified

[0 General Contractor, State Registered

0  General Contractor

O Underground Utility, Contractor, State
Certified

O Underground Utility, State Registered

O Underground Utility

License #

Name Under Which License is Recorded

Print or Type

| certify that:
I have examined the plans and specifications
I hold the necessary license to perform the work
indicated in the plans and specifications
My license is current and meets all of the
requirements of the Escambia Competency

Board

Original Signature

High Density Polyethylene (HDPE) Certification
Certified by (Manufacturer)

Name Under Which Certified Individual is
identified by Manufacturer listed above

Print or Type
| certify that:

I have examined the plans and specifications

I hold the necessary certification to perform the

work indicated in the plans and specifications
e My accreditation is current and meets all of the

requirements of the Green Building Certification

Institute

Original Signature

Projects Completed
1. Firm

Completed

Contact

Phone
2. Firm
Completed

Contact

Phone
3. Firm
Completed

Contact

Phone




Bid Form Continued
PD 09-10.036, Landfill Gas Collection and Control System, Phase | Expansion

Person to contact concerning this bid: Person to contact for disaster service:
Phone #
Home Address:
Toll Free #
Fax #

Home Phone #:

E-Mail Address:

Cell #:
Person to contact for emergency service:

Pager #:
Phone #:
Cell #:
Pager #:

Terms of Payment (Check one) [ Net30Days  [12% 10th Prox____
L1 Other

Time is of the essence in the performance of the Work under this Agreement. Contractor shall
commence the Work within ten (10) calendar days from the Commencement Date,
established in the Notice to Proceed. No Work shall be performed at the Project site prior to
the Commencement Date. Contractor shall provide 48 hours notice prior to beginning the Work.
The Work shall be substantially completed within forty eight (48) calendar days from the
Commencement Date. The Work shall be fully completed and deemed ready by the County for final
completion within thirty two (32) calendar days from the Substantial Completion Date. The Contract
Time shall be the time period from the Commencement Date to the date of final completion totaling
eighty (80) calendar days (herein "Contract Time").

County and Contractor recognize that, since time is of the essence for this Agreement, the County will
suffer financial loss if the Work is not substantially completed within the time specified. Should
Contractor fail to substantially complete the Work within the time period noted above, County shall be
entitled to assess, as liquidated damages, but not as a penalty, $1,500.00 for each calendar day
thereafter until substantial completion is achieved. The Project shall be deemed to be substantially
completed by the County on the date that the County’s Architect certifies in writing that the construction
of the project, or specified part thereof, is sufficiently completed in accordance with the Contract
Documents, so that the Project or specified part can be utilized for the purposes for which itis intended.
Along with such certification, the Architect shall compile a “punch list” of any remaining exceptions that
do not adversely affect the use of the Project. Completion of these items will be required prior to final
payment.



Bid Form Continued
PD 09-10.036, Landfill Gas Collection and Control System, Phase | Expansion

Names and addresses of proposed Subcontractors to be utilized for work on this project:
1.
2.



Perdido Landfill GCCS Expansion Construction Sequence and Schedule

Award by BOCC — 8 April 2010

Mobilization — 12 April 2010

Header Line A including Road Crossing — 30 April

Transmission Pipeline — 10 May

BFS Site Development — 10 May

Install BES Equipment — 21 May

Group A Wells as listed below — 28 May

Substantial Completion “A” - BFS, transmission pipeline and interconnection with
Gas Plant, GCCS Header Line and connection to existing GCCS, Wells 101, 102,
103, 104, 105, 106, 107, 108, 109, 110, 131, 132, 133, 134, 135, 136, 137, and 138
and associated lateral lines, well heads and connections — 28 May 2010
Substantial Completion “B” - All remaining wells and associated laterals, well
heads, and connections — 30 June 2010

Final Completion — 16 July 2010

10



PERDIDO LANDFILL — PHASE | GCCS EXPANSION

Technical Specification Index

Section No. Title

02100
02221

02222
02610
11315
15051

15061
15100

Surveying
Trenching and Backfilling Inside the Limits of Waste
Trenching and Backfilling Outside the Limits of Waste

Landfill Gas Well

Condensate Management System

High Density Polyethylene (HDPE) Pipe and Fittings
Polyvinyl Chloride (PVC) Pipe and Fittings

Landfill Gas Header Control Valves

Drawing Index

Sheet No.

Title

POO~NOUOIRAWNE

Title Sheet

Existing Site Conditions

Plan Layout of GCCS Expansion

Gas System Control Points

Gas Extraction Well Details

Gas System Details |

Gas System Details Il

Flare Station — Plan and Cross Section
Flare Station Detall

Header Pipe Terminations
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3.02

3.03

Section 15061
Perdido Landfill GCCS Phase | Expansion

PVC PIPE INSTALLATION

PVC pipe installation shall conform to these specifications and manufacturer’s
recommendations.

JOINING OF PVC PIPES
Joining of pipes shall be in accordance with ASTM D-2855.

All pipe shall be inspected for cuts, scratches, or other damages prior to installation. Pipe
with imperfections shall not be used.

All burrs, chips, etc., shall be removed from pipe interior and exterior.

All loose dirt and moisture shall be wiped from the interior and exterior of the pipe end
and the interior of the fitting.

All pipe cuts shall be square, perpendicular to the center line of pipe.

Pipe ends shall be beveled prior to applying primer and solvent cement so that the cement
does not get wiped off during insertion into the fitting socket.

A coating of CPS primer as recommended by pipe supplier shall be applied to the entire
interior surface of the fitting socket, and to an equivalent area on the exterior of the pipe
prior to applying solvent cement.

The solvent cement shall be applied in strict accordance with manufacturer’s
specifications.

Pipe shall not be primed or solvent welded when it is raining or when atmospheric
temperature is below 40°F or above 90°F when under direct exposure to the sun. This
requirement may be waived by the Owner’s Representative for extraction well pipe
joining vertically by utilizing lag screws as specified in Section 02610.

After solvent welding, the pipe shall remain undisturbed until cement has thoroughly set.
As a guideline for joint settling time, use 1 hour for ambient temperatures 60-100°F, or 2
hours when ambient temperature is 40-60°F. This requirement may be waived for
extraction well piping utilizing lag screws as specified in Section 02610.

Pipe and pipe fittings shall be selected so that there will be as small a deviation as
possible at the joints, and so that inverts present a smooth surface. Pipe and fittings which
do not fit together to form a tight fitting will be rejected.

END OF SECTION

FL1756.02/Specifications 15061-2 March 2010
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SWORN STATEMENT PURSUANT TO SECTION 287.133(3)(a), FLORIDA STATUTES, ON
ENTITY CRIMES

This sworn statement is submitted to

(print name of the public entity)

by,

(print individual's name and title)

for
(print name of entity submitting sworn statement)

whose business address is

and (if applicable) its Federal Employer Identification Number (FEIN) is:

(If the entity has no FEIN, include the Social Security Number of the Individual
signing this sworn statement:

| understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Elorida Statutes,
means a violation of any state or federal law by a person with respect to and directly related to the
transaction of business with any public entity or with an agency or political subdivision of any other
state or of the United States, including, but not limited to, any bid or contract for goods or services to
be provided to any public entity or an agency or political subdivision or any other state or of the United
States and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material
misrepresentation.

| understand that "convicted" or "conviction" as defined in Paragraph 287.133(1)(b), Elorida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt,
in any federal or state trial court of record relating to charges brought by indictment or information
after July 1, 1989, as a result of jury verdict, nonjury trial, or entry of a plea of guilty or nolo
contendere.

| understand that an "affiliate" as defined in Paragraph 287.133(1)(a), EloridaStatutes, means:

a. A predecessor or successor of a person convicted of a public entity crime; or

b. An entity under the control any natural person who is active in the management of
the entity and who has been convicted of a public entity crime. The term "affiliate"
includes those officers, directors, executives, partners, shareholders, employees,
members, and agents who are active in the management of an affiliate. The
ownership by one person of shares constituting a controlling interest in another
person or a pooling of equipment or income among persons when not for fair market
value under an arm's length agreement, shall be a prima facie case that one person
controls another person. A person who knowingly enters into a joint venture with a
person who has been convicted of a public entity crime in Florida during the
preceding 36 months shall be considered an affiliate.

C. | understand that a "person" as defined in Paragraph 287.133(1)(e), Elorida Statutes, means
any natural person or entity organized under the laws of any state or of the United States with
the legal power to enter into binding contract and which bids or applies to bid on contracts for
the provision of goods or services let by a public entity, or which otherwise transacts or
applies to transact business with a public entity. The term "person" includes those officers,

63



directors, executives, partners, shareholders, employees, members, and agents who are
active in management of an entity.

d. Based on information and belief, the statement, which | have marked below, is true in relation
to the entity submitting this sworn statement. (indicate which statement applies.)

Neither the entity submitting this sworn statement, nor any of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, nor any affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989.

The entity submitting this sworn statement, or one or more of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989.

The entity submitting this sworn statement, or one or more of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989. However, there has been a subsequent proceeding before a Hearing
Officer of the State of Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity submitting this
sworn statement on the convicted vendor list. (attach a copy of the final order).

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE IS
FOR THAT PUBLIC ENTITY ONLY AND, THAT HIS FORM IS VALID THOROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT | AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO
ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED
IN SECTION 287.017, ELORIDA STATUTES FOR CATEGORY TWO OF ANY CHANGE IN
THE INFORMATION CONTAINED IN THIS FORM.

(signature)

Sworn to an subscribed before me this day of , 20

Personally known

OR produced identification Notary Public - State of

My commission expires

(Type of identification)

(Printed typed or stamped commissioned name of notary public)
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Drug-Free Workplace Form

The undersigned vendor, in accordance with Florida Statute 287.087 hereby certifies that
does:

Name of Business

Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that
will be taken against employees for violations of such prohibition.

Inform employees about the dangers of drug abuse in the workplace, the business's policy of maintaining a
drug-free workplace, any available drug counseling, rehabilitation, employee assistance programs and the
penalties that may be imposed upon employees for drug abuse violations.

Give each employee engaged in providing the commodities or contractual services that are under bid a copy
of the statement specified in Paragraph 1.

In the statement specified in Paragraph 1, notify the employees that, as a condition of working on the
commodities or contractual services that are under bid, the employee will abide by the terms of the
statement and will notify the employer of any conviction of, or plea of guilty or nolo contendere to, any
violation of Chapter 893 or of any controlled substance law of the United States or any state, for a violation
occurring in the workplace no later than five (5) days after such conviction.

Impose a sanction on, or require the satisfactory participation in a drug assistance or rehabilitation program
if such is available in the employee's community, by any employee who is so convicted.

Make a good faith effort to continue to maintain a drug-free workplace through implementation of
Paragraphs 1 through 5.

Check one:

As the person authorized to sign this statement, | certify that this firm complies fully with above
requirements.

As the person authorized to sign this statement, this firm does not comply fully with the above
requirements.

Offeror's Signhature

Date
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Information Sheet
for Transactions and Conveyances
Corporation Identification

The following information will be provided to the Escambia County Legal Department for
incorporation in legal documents. It is, therefore, vital all information is accurate and complete.
Please be certain all spelling, capitalization, etc. is exactly as registered with the state or federal
government.
(Please Circle One)
Is this a Florida Corporation: Yes or No

If not a Florida Corporation,
In what state was it created:
Name as spelled in that State:

What kind of corporation is it: "For Profit" or "Not for Profit"
Is it in good standing: Yes or No
Authorized to transact business in Florida: Yes or No

State of Florida Department of State Certificate of Authority Document
No.:

Does it use a registered fictitious name: Yes or No

Names of Officers:

President: Secretary:
Vice President: Treasurer:
Director: Director:
Other: Other:

Name of Corporation (As used in Florida):

(Spelled exactly as it is registered with the state or federal government)
Corporate Address:

Post Office Box:
City, State Zip:
Street Address:
City, State, Zip:

(Please provide post office box and street address for mail and/or express delivery; also for recorded
instruments involving land)
(Please continue and complete page 2)
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Page 2 of 2
Corporate Identification

Federal Identification Number:
(For all instruments to be recorded, taxpayer's identification is needed)

Contact person for company:
Telephone Number: Fascimile Number:

Name of individual who will sign the instrument on behalf of the company:

(Upon Certification of Award, Contract shall be signed by the President or Vice-President. Any other
officer shall have permission to sign via a resolution approved by the Board of Directors on behalf of the
company. Awarded contractor shall submit a copy of the resolution together with the executed contract to
the Office of Purchasing)

(Spelled exactly as it would appear on the instrument)

Title of the individual named above who will sign on behalf of the company:

END

(850) 488-9000 Verified by: Date:
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11.
12.
13.
14,
15.
16.
17.
18.
19.
20.
21.
22.
23.

ESCAMBIA COUNTY , FLORIDA GENERAL TERMS and CONDITIONS

The following General Terms and Conditions are incorporated by reference and
have the same legal effect as if printed in its entirety.

A full textual copy of these conditions may be obtained by visiting the Office of Purchasing
Home Page (see Bid Information), by telephoning the Office of Purchasing at (850) 595-
4980 or by Fax at (850) 595-4805.

NOTE: Any and all Special Terms and Conditions and specifications referenced within the
solicitation which vary from these General Terms and Conditions shall have precedence.
Submission of the Solicitation, Offer and Award Form and Bid/Proposal Form(s) in
accordance with these General Terms and Conditions and Special Terms and Conditions
constitutes an offer from the offeror. If any or all parts of the offer are accepted by Escambia
County Florida, an authorized representative of the county shall affix his signature hereto,
and this shall then constitute a written agreement between parties. The conditions
incorporated herein become a part of the written agreement between the parties.

Bid Information See Home Page URL: http://www.co.escambia.fl.us/purchasing
Click on ON-LINE SOLICITATIONS

Sealed Solicitations

Execution of Solicitation

No Offer

Solicitation Opening

Prices, Terms and Payment

5.01 Taxes

5.02 Discounts

5.03 Mistakes

5.04 Condition and Packaging

5.05 Safety Standards

5.06 Invoicing and Payment

5.07 Annual Appropriations
Additional Terms and Conditions
Manufacturers= Name and Approved Equivalents
Interpretations/Disputes

Conflict of Interest

9.01 County Procedure on Acceptance of Gifts
9.02 Contractors Required to Disclose any Gift Giving
9.03 Gratuities

Awards

Nonconformance to Contract Conditions
Inspection, Acceptance and Title
Governmental Restrictions

Legal Requirements

Patents and Rovyalties

Price Adjustments

Cancellation

Abnormal Quantities

Advertising

Assignment

Liability

Facilities

Distribution of Certification of Contract
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ESCAMBIA COUNTY , FLORIDA GENERAL TERMS and CONDITIONS
The following General Terms and Conditions are incorporated by reference

(continued).

24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44,
45.
46.

47.
48.
49.
50.
51.

The Successful Bidder(s) must Provide

Addition/deletion of Iltems
Ordering Instructions
Public Records

Delivery

Samples
Additional Quantities

Service and Warranty

Default

Equal Employment Opportunity
Florida Preference

Contractor Personnel

Award

Uniform Commercial Code
Contractual Agreement
Payment Terms/Discounts

Improper Invoice; Resolution of Disputes

Public Entity Crimes
Suspended and Debarred Vendors
Drug-Free Workplace Form

Information Sheet for Transactions and Conveyances

Copies

License _and Certifications - For access to Certification/Registration Form for doing
Business in Florida go to the Department of State, Division of Corporations,
URL:http://ccfcorp.dos.state.fl.us/corpweb/inquiry/search.html

Execution of Contract
Purchase Order

No Contingent Fees
Solicitation Expenses
On-Line Auction Services
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SPECIAL TERMS AND CONDITIONS

The Board of County Commissioners, Escambia County, Florida, invites your
company to submit a sealed offer on the item(s) as listed in this solicitation request.

All terms and conditions below are a part of this request, and no offer will be
accepted unless all these conditions have been complied with. The County
reserves the right to waive informalities in any offer; to reject any or all offers, in
whole or in part, and/or to accept the offer(s) that in its judgment is from the lowest
and most responsible and responsive offeror(s).

Instructions to Offerors

1. General Information

All offers to be considered shall be in the possession of the Office of Purchasing
prior to the time of the solicitation closing. Offers may be mailed to 213 Palafox
Place, Room 11.101, Pensacola, Florida 32502 or delivered to the Office of
Purchasing, 2nd floor, Room 11.101, Matt Langley Bell, 11l Bldg., 213 Palafox Place,
Pensacola, Florida 32502, in a sealed envelope clearly marked:

Specification Number PD 09-10.036, "Landfill Gas Collection _and Control

System, Phase | Expansion", Name of Submitting Firm, Time and Date due.

Note: If you are using a courier service; Federal Express, Airborne, UPS, etc.,
you must mark airbill and envelope or box with Specification Number
and Project Name.

Regardless of the method of delivery, each offeror shall be responsible for his
offer(s) being delivered on time as the County assumes no responsibility for same.
Offers offered or received after the time set for solicitation closing will be rejected
and returned unopened to the offeror(s).

The following policy will apply to all methods of source selection:

2. Conduct of Participants

After the issuance of any solicitation, all bidders/proposers/protestors or individuals
acting on their behalf are hereby prohibited from lobbying as defined herein or
otherwise attempting to persuade or influence any elected County officials, their
agents or employees or any member of the relevant selection committee at any time
during the blackout period as defined herein; provided, however, nothing herein
shall prohibit bidders/proposers/protestors or individuals acting on their behalf from
communicating with the purchasing staff concerning a pending solicitation unless
otherwise provided for in the solicitation or unless otherwise directed by the
purchasing manager.

Definitions

Blackout period means the period between the time the bids/proposals for
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invitations for bid or the request for proposal, or qualifications, or information, or
requests for letters of interest, or the invitation to negotiate, as applicable, are
received at the Escambia County Office of Purchasing and the time the Board
awards the contract and any resulting bid protest is resolved or the solicitation is
otherwise canceled.

Lobbying means the attempt to influence the thinking of elected County officials,
their agents or employees or any member of the relevant Selection Committee for or
against a specific cause related to a pending solicitation for goods or services, in
person, by mail, by facsimile, by telephone, by electronic mail, or by any other
means of communication.

Sanctions

The Board may impose any one or more of the following sanctions on a
nonemployee for violations of the policy set forth herein:

(a) Rejection/disqualification of submittal

(b) Termination of contracts; or

(c) Suspension or debarment as provided in Sec. 46-102 of the Escambia County
Code of Ordinances.

This policy is not intended to alter the procedure for Protested Solicitations and
Awards as set forth in the Sec. 46-101 of the Escambia County Code of
Ordinances.

3. SCOPE OF WORK SUMMARY

Background

The Escambia County Division of Solid Waste Management (DSWM) operates the
Perdido Landfill, located in Cantonment, Florida, an active Class I/lll landfill. The
landfill utilities a permitted Title V Landfill Gas (LFG) Collection and Control System
that includes vertical and horizontal LFG extraction wells, condensate sumps,
transmission lines and a temporary blower / flare station. The Escambia County
Board of County Commissioners has entered into an agreement with Gulf Power, a
Southern Company, to provide a minimum of 1200 scfm of LFG to a Gulf Power
owned and operated electrical generation facility. The Escambia County DSWM is
requesting bids to modernize and expand its LFG Collection and Control System to
improve LFG collection, meet regulatory requirements and ensure compliance with
requirements under the Clean Air Act and its Title V Permit.

Scope of Work

This scope of work is for the installation of a new, energy efficient Blower/Flare
Station, additional vertical LFG extraction wells, LFG headers, condensate sumps
and associated equipment and components. Contractor will be required to locate,
excavate and tie into the existing LFG header, vertical and horizontal LFG extraction
wells and condensate sumps as needed. Excavation will be through daily or
intermediate soil cover and refuse. All excavation and construction activities will be
in accordance with OSHA regulations, SWANA guidelines, safety requirements of
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the attached specifications and contractor supplies Health and Safety Plan.

4. BID SURETY

Each offer shall be accompanied by a bid bond, cashier's check or certified check in
the amount of 5% of the total offer.

Checks or bonds are to be made payable to Escambia County, Florida. The
amount of the bond or check is the amount of liquidated damages agreed upon
should the offeror fail or refuse to enter into a contract with the County.

A County warrant in the amount of the bid check(s) of the successful offeror(s) will
be returned immediately after the offeror and the County are mutually bound by
contract as evidenced by signatures thereto by an authorized representative of both
the offeror and the County, and/or the offeror accepts the purchase order by signing
the solicitation, offer and award form/acceptance copy of same and returning to the
County Purchasing department. Any unsuccessful offeror(s) will have the amounts
of his cashier's or certified check returned via county warrant promptly after award.

All offerors agree that any interest earned on any bid surety while in possession of
the County, or its agents, shall be retained by the County.

5. Performance and Payment Bonds

The County shall require the successful offeror(s) to furnish separate performance
and payment bonds, under pledge of adequate surety and covering up to 100% of
the dollar value of award on the forms provided by the County. Such bonds shall be
issued by sureties authorized to act as a surety by the State of Florida. Bonds of
the successful offeror(s) shall be reviewed by the Office of Purchasing to assure
compliance, then recorded in the Office of the Clerk of the Circuit Court Recording
Office, 1st Floor, 221 Palafox Place, Pensacola, Florida, by the successful offeror at
his expense before the contract is executed. The cost of recording is $10.00 for the
first page and $8.50 for each additional page.

6. Questions

All questions shall be directed to Paul R. Nobles, CPPO, CPPB, FCN, FCPM,
FCCM, Purchasing Coordinator, Phone (850) 595-4918, Fax (850) 595-4805.

7. Questions and Responses

Contractors requesting a response from Escambia County shall submit all questions
in writing no later than 5:00 p.m., CDT, Thursday, March 18, 2010 to Paul R.
Nobles, CPPO, CPPB, FCN, FCPM, FCCM, Purchasing Coordinator. Questions
submitted to other parties involved with this solicitation will not be answered. Failure
to submit requests in writing in a timely manner shall not be grounds for a protest.
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8. Bid Forms

This Solicitation contains a Solicitation, Offer and Bid Form, which shall be
submitted in a sealed envelope, in duplicate with Original signatures in indelible ink
signed in the proper spaces. Responses on vendor forms will not be accepted.

The Offerors Checklist included in this solicitation provides instructions to the offeror
on the documentation to be submitted during the procurement process.

9. Pre-Solicitation Conference

Allinterested parties are invited to attend a pre-solicitation conference on Tuesday,
March 16, 2010 commencing at 10:00 a.m., CDT to be held at the Perdido Landfill,
Administrative Conference Room, 13009 Beulah Road, Cantonment, FL.

At this time, the Board's representative will be available to answer questions relative
to this Solicitation. Any suggested modifications may be presented in writing to, or
discussed with, the Board's representative(s) at this meeting and may be
considered by said representative(s) as possible amendments to the Solicitation.
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AGREEMENT BETWEEN ESCAMBIA COUNTY, FLORIDA AND

FOR
ARCHITECT/ENGINEER DESIGNED  CONSTRUCTION
CONTRACT DOCUMENTS.

THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA,
("County"), hereby contracts with , a
corporation for profit, to perform all work ("Work™) in connection with
("Project"), as detailed in the attached Plans and
Specifications and other Contract Documents hereafter specified.

SECTION 1. CONTRACT DOCUMENTS.

The Contract Documents include this Agreement, including Amendments and Exhibits, the
Exhibits described in Section 6, Change Orders, Work Directive Changes, Field Orders and
the solicitation documents, including addenda. These Contract Documents are incorporated
by reference and made a part of this Agreement. A copy of all Contract Documents shall be
maintained by Contractor at the Project site at all times during the performance of the Work.

In case of any inconsistency or conflict among the provisions of the agreement and any
other terms and conditions of any documents comprising the Contract Documents, the
provisions of the Agreement shall control. Concerning the Contract Documents, the order of
precedence shall be as follows: 1) the Agreement, including Amendments and Exhibits; 2)
Change Orders; 3) Work Directive Changes; 4) Field Orders; 5) the Solicitation Documents,
including addenda. The Contract Documents listed above represent the entire and
integrated agreement between the parties hereto, and supersede prior negotiations,
representations, or agreements, either written or oral.

County shall furnish to the Contractor up to one (1) set of the Contract Documents for
execution of the Work. Additional copies of the Contract Documents are available at the
cost of reproduction.

SECTION 2. SCOPE OF WORK.

Contractor agrees to furnish and pay for all management, supervision, financing, labor,
materials, tools, fuel, supplies, utilities, equipment and services of every kind and type
necessary to diligently, timely, and fully perform and complete in a good workmanlike
manner the Work required by the Contract Documents.

SECTION 3. CONTRACT AMOUNT.

In consideration of the faithful performance by Contractor of the covenants in this Agreement
to the full satisfaction and acceptance of County, County agrees to pay, or cause to be paid,
to Contractor the following amount (herein "Contract Amount"), in accordance with the terms
of this Agreement:

[Describe Contract Amount]



SECTION 4. BONDS.

Contractor shall provide at his expense Performance and Payment Bonds, in the form
prescribed in Exhibit B, in the amount of 100% of the Contract Amount. The Performance
and Payment Bonds shall be underwritten by a surety authorized to do business in the State
of Florida and otherwise acceptable to County; provided; however, the surety shall be rated
as "A-" (excellent) or better as to general policy holders rating and Class V or higher rating
as to financial size category and the amount required shall not exceed 5% of the reported
policy holders surplus, all as reported in the most current Best Key Rating Guide, published
by A.M. Best Company, Inc. of 75 Fulton Street, New York, New York 10038.

If the surety for any bond furnished by Contractor is declared bankrupt, becomes insolvent,
its right to do business is terminated in the State of Florida, or it ceases to meet the
requirements imposed by the Contract Document, the Contractor shall, within five (5)
calendar days thereafter, substitute another bond and surety, both of which shall be subject
to the County's approval. Failure by Contractor to maintain its bonds in full force and effect
at all times, including the warranty period, shall be grounds for termination of this Contract.

As per Florida Statutes Section 255.05, the Contractor shall be required to execute and
record the Performance and Payment bonds. The bonds must state the name and principal
business address of both the Principal and the Surety and a description of the project
sufficient to identify it. (The filing costs are $10.00 for the first page and $8.50 for each
remaining page).

SECTION 5. CONTRACT TIME AND LIQUIDATED DAMAGES.

Time is of the essence in the performance of the Work under this Agreement. Contractor
shall commence the Work within ten (10) calendar days from the Commencement Date,
established in the Notice to Proceed. No Work shall be performed at the Project site prior to
the Commencement Date. Contractor shall provide 48 hours notice prior to beginning the
Work. The Work shall be substantially completed within thirty one (31) calendar days from
the Commencement Date. The Work shall be fully completed and deemed ready by the
County for final completion within thirty (30) calendar days from the Substantial Completion
Date. The Contract Time shall be the time period from the Commencement Date to the date
of final completion totaling seventy one (71) calendar days (herein "Contract Time").

County and Contractor recognize that, since time is of the essence for this Agreement, the
County will suffer financial loss if the Work is not substantially completed within the time
specified. Should Contractor fail to substantially complete the Work within the time period
noted above, County shall be entitled to assess, as liquidated damages, but not as a
penalty, $400.00 for each calendar day thereafter until substantial completion is achieved.
The Project shall be deemed to be substantially completed by the County on the date that
the County’s Architect certifies in writing that the construction of the project, or specified part
thereof, is sufficiently completed in accordance with the Contract Documents, so that the
Project or specified part can be utilized for the purposes for which it is intended. Along with
such certification, the Architect shall compile a “punch list” of any remaining exceptions that
do not adversely affect the use of the Project. Completion of these items will be required
prior to final payment.

Contractor hereby expressly waives and relinquishes any right which it may have to seek to
characterize the above noted liquidated damages as a penalty, which the parties agree
represents a fair and reasonable estimate of the County's actual damages at the time of
contracting if Contractor fails to substantially complete the Work in a timely manner.



A.

When any period of time is referenced to by days herein, it shall be computed to exclude the
first day and include the last day of such period. If the last day of any such period falls on a
Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day shall be omitted from the computation, and the last day shall become
the next succeeding day which is not a Saturday, Sunday or legal holiday.

SECTION 6. EXHIBITS INCORPORATED.

The following documents are expressly agreed to be incorporated by reference and made a
part of this Agreement.

Exhibit A: General Terms and Conditions

Exhibit B: Form of Performance and Payment Bonds

Exhibit C: Insurance Requirements

Exhibit D: Form of Release and Affidavit

Exhibit E: Form of Contractor Application for Payment

Exhibit F:  Form of Change Order

Exhibit G: Owner Direct Purchases (if applicable)

Exhibit H:Working Drawings / Plans prepared by Architect/Engineer and Identified as

Follows:

Sheet No. Title
Title Sheet
Existing Site Conditions
Plan Layout of GCCS Expansion
Gas System Control Points
Gas Extraction Well Details
Gas System Details |
Gas System Details Il
Flare Station — Plan and Cross Section
Flare Station Detail
0 Header Pipe Terminations

POO~NOUOTR,WNE

Exhibit I/Technical Specifications
Section No.  Title

02100 Surveying

02221 Trenching and Backfilling Inside the Limits of Waste
02222 Trenching and Backfilling Outside the Limits of Waste
02610 Landfill Gas Well

11315 Condensate Management System

15051 High Density Polyethylene (HDPE) Pipe and Fittings
15061 Polyvinyl Chloride (PVC) Pipe and Fittings

15100 Landfill Gas Header Control Valves

Exhibit J: Supplemental Terms and Conditions

Exhibit K: Federal Documents (if applicable)

Exhibit L: Solicitation Documents Index
SECTION 7. NOTICES.

All notices required or made pursuant to this Agreement by the Contractor to the County



shall be in writing and delivered by hand or by United States Postal Service Department, first
class mail, postage pre-paid, return receipt requested, addressed to the following:

Solid Waste Management
13009 Beulah Road
Cantonment, FL 32533
Attn: Sandra Jennings

All notices required or made pursuant to this Agreement by County to Contractor shall be
made in writing and shall be delivered by hand or by United States Postal Service
Department, first class mail, postage pre-paid, return receipt requested, addressed to the
following:

Attn:

Either party may change its above noted address by giving written notice to the other party in
accordance with the requirements of this Section.

SECTION 8. MODIFICATION.

No modification or change to the Agreement shall be valid or binding upon the parties unless
in writing and executed by the party or parties intended to be bound by it.

SECTION 9. SUCCESSORS AND ASSIGNS.

Subiject to other provisions hereof, the Agreement shall be binding upon and shall inure to
the benefit of the successors and assigns of the parties to the Agreement.

SECTION 10. GOVERNING LAW.

The Agreement shall be interpreted under and its performance governed by the laws of the
State of Florida and the parties agree that venue shall be in Escambia County, Florida for
any matter which is the subject of this Contract.

SECTION 11. NO WAIVER.

The failure of the County to enforce at any time or for any period of time any one or more of
the provisions of the Agreement shall not be construed to be and shall not be a waiver of
any such provision or provisions or of its right thereafter to enforce each and every such
provision.

SECTION 12. ENTIRE AGREEMENT.

Each of the parties hereto agrees and represents that the Agreement comprises the full and
entire agreement between the parties affecting the Work contemplated, and no other
agreement or understanding of any nature concerning the same has been entered into or
will be recognized, and that all negotiations, acts, work performed, or payments made prior
to the execution hereof shall be deemed merged in, integrated and superseded by the
Agreement.

SECTION 13. SEVERABILITY.




Should any provision of the Agreement be determined by a court to be unenforceable, such
a determination shall not affect the validity or enforceability of any other section or part
thereof.



IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement on
the respective dates under each signature: Escambia County, Florida through its Board of
County Commissioners, signing by its County Administrator, duly authorized to execute this

Agreement, and

signing by and through its President, duly

authorized to execute same.

WITNESS:

Witness

ATTEST: Corporate Secretary

By:

Secretary

Or

Witness

Witness

COUNTY:

ESCAMBIA COUNTY, FLORIDA, a political
subdivision of the State of Florida acting by and
through its duly authorized Board of County
Commissioners.

By:

Larry M. Newsom
Interim County Administrator

BCC Approved

CONTRACTOR:
, a Corporation
authorized to do business in the State of Florida.

By:

President

Date:




EXHIBIT A

GENERAL TERMS AND CONDITIONS

Section 1. INTENT OF CONTRACT DOCUMENTS.

1.1.

1.2.

1.3.

1.4.

It is the intent of the Contract Documents to describe a functionally complete project (or
portion thereof) to be constructed in accordance with the Contract Documents. Any work,
materials or equipment that may reasonably be inferred from the Contract Documents as
being required to produce the intended result shall be supplied whether or not specifically
called for. When words which have a well known technical or trade meaning are used to
describe work, materials or equipment, such words shall be interpreted in accordance with
that meaning. Reference to standard specifications, manuals or codes of any technical
society, organization or association or to the laws or regulations of any governmental
authority having jurisdiction over the Project, whether such reference be specific or by
implication, shall mean the latest standard specification, manual, code, law or regulation in
affect at the time the Work is performed, except as may be otherwise specifically stated
herein.

If during the performance of the Work Contractor discovers a conflict, error or discrepancy in
the Contract Document, Contractor immediately shall report same to Architect/Engineer in
writing and before proceeding with the Work affected thereby shall obtain a written
interpretation or clarification from the Architect/Engineer. Contractor shall take field
measurements and verify field conditions and shall carefully compare such field
measurements and conditions and other information known to Contractor with the Contract
Documents before commencing any portion of the Work.

Drawings are intended to show general arrangements, design and extent of Work and are
not intended to serve as shop drawings. Specifications are separated into divisions for
convenience of reference only and shall not be interpreted as establishing divisions for the
Work, trades, subcontracts, or extent of any part of the Work. In the event of a discrepancy
between or among the drawings, specifications of other Contract Document provisions,
Contractor shall be required to comply with the provision which is the more restrictive or
stringent requirement upon the Contractor, as determined by the Architect/Engineer. Unless
otherwise specifically mentioned, all anchors, bolts, screws, fittings, fillers, hardware,
accessories, trim and other parts required in connection with any portion of the Work to
make a complete, serviceable, finished and first quality installation shall be furnished and
installed as part of the Work, whether or not called for by the Contract Documents.

"Architect”, where referenced on the drawings or in the specifications or in other related
documents, shall mean the Escambia County Architect or the designated representative
thereof.

Section 2. INVESTIGATION AND UTILITIES.

2.1

Contractor shall have the sole responsibility of satisfying itself concerning the nature and
location of the Work and the general and local conditions, and particularly, but without
limitation, with respect to the following: those affecting transportation, access, disposal,
handling and storage of materials; availability and quality of labor; water and electric power;
availability and condition of roads; work area; living facilities; climatic conditions and
seasons; physical conditions at the work-site and the Project area as a whole; topography
and ground surface conditions; nature and quality of the surface materials to be



2.2.

encountered; subsurface conditions; equipment and facilities needed preliminary to and
during performance of the Work; and all other costs associated with such performance. The
failure of Contractor to acquaint itself with any applicable conditions shall not relieve
Contractor from any of its responsibilities to perform under the Contract Documents, nor
shall it be considered the basis for any claim for additional time or compensation.

Contractor shall locate all existing roadways, railways, drainage facilities and utility services
above, upon, or under the Project site, said roadways, railways, drainage facilities and
utilities being referred to in this Section 2 as the "Utilities". Contractor shall contact the
owners of all Utilities to determine the necessity for relocating or temporarily interrupting any
Utilities during the construction of the Project. Contractor shall schedule and coordinate its
Work around any such relocation or temporary service interruption. Contractor shall be
responsible for properly shoring, supporting and protecting all Utilities at all times during the
course of the Work.

Section 3. SCHEDULE.

3.1.

3.2.

The Contractor, within ten (10) calendar days after receipt of the Notice of Award, shall
prepare and submit to County, for review and approval, a progress schedule for the Project
(herein "Progress Schedule"). The Progress Schedule may be provided in an electronic
format. The Progress Schedule shall relate to all Work required by the Contract Documents
and shall provide for expeditious and practicable execution of the Work within the Contract
Time. The Progress Schedule shall indicate the dates for starting and completing the
various stages of the Work and shall include dates of Shop Drawing Submittals.

The Progress Schedule shall be updated monthly by the Contractor. All monthly updates to
the Progress Schedule shall be subject to the County's review and approval. Contractor
shall submit the updates to the Progress Schedule with its Applications for Payment noted
below. The County's review and approval of the submitted Progress Schedule updates shall
be a condition precedent to the County's obligation to pay Contractor.

Section 4. PROGRESS PAYMENTS.

4.1.

4.2.

Prior to submitting its first Application for Payment, Contractor shall submit to County and the
Architect/Engineer, for its review and approval, a schedule of values based upon the
Contract Price, listing the major elements of the Work and the dollar value for each element.
After its approval by the County and Architect/Engineer, this schedule of values shall be
used as the basis for the Contractor's Applications for Payment. This schedule shall be
updated and submitted along with a completed and notarized copy of the Application for
Payment form attached to the Agreement as Exhibit E.

Prior to submitting its first monthly Application for Payment, Contractor shall submit to
County and the Architect/Engineer a complete list of all its proposed subcontractors and
materialmen, showing the work and materials involved and the dollar amount of each
proposed subcontract and purchase order. The first Application for Payment shall be
submitted no earlier than thirty (30) days after the Commencement Date.



4.3.

4.4.

4.5.

4.6.

4.7.

4.8.

4.9.

If payment is requested on the basis of materials and equipment not incorporated into the
Project, but delivered and suitably stored at the site or at another location agreed to by the
County in writing, the Application for Payment will subdivide the work into component parts in
sufficient detail to serve as the basis for a progress payment and shall also be accompanied
by a bill of sale, invoice or other documentation warranting that upon payment by County, the
County shall receive the materials and equipment free and clear of all liens, charges,
security interests and encumbrances, together with evidence that the materials and
equipment are covered by appropriate property insurance and other arrangements to
protect County's interest therein, all of which shall be subject to the County's prior written
approval.

Contractor shall submit four (4) original copies of each of its Applications for Payment to the
Architect/Engineer on or before the 25th day of each month for work performed during the
previous month. Invoices received after the 25th day of each month shall be considered for
payment as part of the next month's application. Within ten (10) calendar days after receipt
of each Application for Payment, the Architect/Engineer shall either: (1) indicate approval of
the requested payment; (2) indicate approval of only a portion of the requested payment,
stating in writing the reasons therefore; or (3) return the Application for Payment to the
Contractor indicating, in writing, the reason for refusing to approve payment. In the event of
a total denial and return of the Application for Payment by the Architect/Engineer, the
Contractor may make the necessary corrections and resubmit the Application for Payment.
The County shall, within thirty (30) calendar days after County approval of an Application for
Payment, pay the Contractor the amounts so approved. Provided, however, in no event
shall the County be obligated to pay an amount greater than that portion of the Application
for Payment approved.

County shall retain ten percent (10%) of the gross amount of each monthly payment request
or ten percent (10%) of the portion thereof approved by the Architect/Engineer for payment,
whichever is less. Such sum shall be accumulated and not released to Contractor until final
payment is due. Any interim interest on such sums shall accrue to the County.

Monthly payments to Contractor shall in no way imply approval or acceptance of Contractor's
work.

Each Application for Payment shall be accompanied by Release and Affidavit, in the form
attached as Exhibit D, showing that all materials, labor, equipment and other bills associated
with that portion of the Work payment is being requested on have been paid in full. The
County shall not be required to make payment until and unless these affidavits are furnished
by Contractor.

Applications for Payment will not be approved unless all submittals required by the Contract
documents, up to that point, are provided and “As-Built” record documents are maintained
as required by Section 8.2.

Contractor agrees and understands that funding limitations exist and that the expenditure of
funds must be spread over the duration of the Project at regular intervals based on the
Contract Amount and Progress Schedule. Accordingly, prior to submitting its first monthly
Application for Payment, Contractor shall prepare and submit for County's and
Architect/Engineer's review and approval, a detailed Project Funding Schedule, which shall
be updated as necessary and approved by County to reflect approved adjustments to the
Contract Amount and Contract Time. No voluntary acceleration or early completion of the
Work shall modify the time of payments to Contractor as set forth in the approved Project
Funding Schedule.



Section 5. PAYMENTS WITHHELD.

5.1.

The Architect/Engineer or County may decline to approve any Application for Payment, or
portions thereof, because of subsequently discovered evidence or subsequentinspections.
The Architect/Engineer or County may nullify the whole or any part of any approval for
payment previously issued and County may withhold any payments otherwise due
Contractor under this Agreement or any other agreement between County and Contractor, to
such extent as may be necessary in the County's opinion to protect it from loss because of:
(a) defective Work not remedied; (b) third party claims filed or reasonable evidence
indicating probable filing of such claims; (c) failure of Contractor to make payment properly
to subcontractors or for labor, materials or equipment; (d) reasonable doubt that the Work
can be completed for the unpaid balance of the Contract Amount; (e) reasonable indication
that the Work will not be completed within the Contract Time; (f) unsatisfactory prosecution
of the Work by the Contractor; or (g) any other material breach of the Contract Documents.
If these conditions are not remedied or removed, County may, after three (3) days written
notice, rectify the same at Contractor's expense. County also may offset against any sums
due Contractor the amount of any liquidated or unliquidated obligations of Contractor to
County, whether relating to or arising out of this Agreement or any other agreement between
Contractor and County.

Section 6. FINAL PAYMENT.

6.1.

6.2.

County shall make final payment to Contractor within thirty (30) calendar days after the Work
is finally inspected and accepted by County and Architect/Engineer in accordance with
Section 20.1 herein, provided that Contractor first, and as an explicit condition precedent to
the accrual of Contractor's right to final payment, shall have furnished County with a properly
executed and notarized copy of the Release and Affidavit attached as Exhibit D, as well as,
a duly executed copy of the Surety's consent to final payment and such other documentation
that may be required by the Contract Documents or the County.

Contractor's acceptance of final payment shall constitute a full waiver of any and all claims
by Contractor against County arising out of this Agreement or otherwise relating to the
Project, except those previously made in writing and identified by Contractor as unsettled at
the time of the final Application for Payment. Neither the acceptance of the Work nor
payment by County shall be deemed to be a waiver of County's right to enforce any
obligations of Contractor hereunder or to the recovery of damages for defective Work not
discovered by the Architect/Engineer or County at the time of final inspection.

Section 7. SUBMITTALS AND SUBSTITUTIONS.

7.1.

7.2.

7.3.

Contractor shall carefully examine the Contract Documents for all requirements for approval
of materials to be submitted such as shop drawings, data, test results, schedules and
samples. When submitted for the Architect's review, Shop Drawings shall bear the
Contractor’s certification that the Contractor has reviewed, checked, and approved the Shop
Drawings and that they are in conformance with the requirements of the Contract
Documents. Contractor shall submit all such materials at its own expense and in such form
as required by the Contract Documents in sufficient time to prevent any delay in the delivery
of such materials and the installation thereof.

Prior to submitting its first Application for Payment, Contractor shall provide to County a
video tape in VHS format showing the pre-existing conditions located within the limits of
construction.

Whenever materials or equipment are specified or described in the Contract Documents by
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7.4.

7.5.

7.6.

using the name of a proprietary item or the name of a particular supplier, the naming of the
item is intended to establish the type, function and quality required. Unless the name is
followed by words indicating that no substitution is permitted, materials or equipment of other
suppliers may be accepted by County if sufficient information is submitted by Contractor to
allow the County to determine that the material or equipment proposed is equivalent or equal
to that named. Requests for review of substitute items of material and equipment will not be
accepted by County from anyone other than Contractor and all such requests must be
submitted by Contractor to County within thirty (30) calendar days after Notice to Proceed is
received by Contractor.

If Contractor wishes to furnish or use a substitute item of material or equipment, Contractor
shall make application to the County for acceptance thereof, certifying that the proposed
substitute shall perform adequately the functions and achieve the results called for by the
general design, be similar and of equal substance to that specified and be suited to the
same use as that specified. The application shall state that the evaluation and acceptance
of the proposed substitute will not prejudice Contractor's achievement of substantial
completion on time, whether or not acceptance of the substitute for use in the Work will
require a change in any of the Contract Documents (or in the provisions of any other direct
contract with County for the Project) to adapt the design to the proposed substitute and
whether or not incorporation or use by the substitute in connection with the Work is subject
to payment of any license fee or royalty. All variations of the proposed substitute from that
specified will be identified in the application and available maintenance, repair and
replacement service shall be indicated. The application also shall contain an itemized
estimate of all costs that will result directly or indirectly from acceptance of such substitute,
including costs for redesign and claims of other contractors affected by the resulting change,
all of which shall be considered by the County in evaluating the proposed substitute. The
County may require Contractor to furnish at Contractor's expense additional data about the
proposed substitute.

If a specific means, method, technique, sequence or procedure of construction is indicated
in or required by the Contract Documents, Contractor may furnish or utilize a substitute
means, method, sequence, technique or procedure of construction acceptable to the
County, if Contractor submits sufficient information to allow the County to determine that the
substitute proposed is equivalent to that indicated or required by the Contract Documents.
The procedures for submission to and review by the County shall be the same as those
provided herein for substitute materials and equipment.

The County shall be allowed a reasonable time within which to evaluate each proposed
substitute. The County shall be the sole judge of acceptability, and no substitute will be
ordered, installed or utilized without the County's prior written acceptance, which shall be
evidenced by either a Change Order or an approved Shop Drawing. The County may
require Contractor to furnish at Contractor's expense a special performance guarantee or
other surety with respect to any substitute.

Section 8. DAILY REPORTS, AS-BUILTS, AND MEETINGS.

8.1.

Unless waived in writing by County, Contractor shall complete and submit, along with its
Application for Payment, to the County on a monthly basis a daily log of the Contractor's
work for the preceding month in a format approved by the County. The daily log shall
document all activities of Contractor at the Project site including, but not limited to, the
following:

8.1.1. Weather conditions showing the high and low temperatures during work hours, the
amount of precipitation received on the Project site, and any other weather
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8.2.

8.3.

8.4.

conditions which adversely affect the Work;
8.1.2. Soil conditions which adversely affect the Work;
8.1.3. The hours of operation by Contractor's personnel and subcontractor's personnel;

8.1.4. The number of Contractor's and subcontractor's personnel present and working at
the Project site, by subcontract and trade;

8.1.5. All equipment present at the Project site, description of equipment use and
designation of time equipment was used (specifically indicating any down time);

8.1.6. Description of Work being performed at the Project site;
8.1.7. Any unusual or special occurrences at the Project site;
8.1.8. Materials received at the Project site; and

8.1.9. Alist of all visitors to the Project site.

The daily log shall not constitute nor take the place of any notice required to be given by
Contractor to County or Architect/Engineer pursuant to the Contract Documents.

Contractor shall maintain in a safe place at the Project site one record copy of the Contract

Documents, as well as all shop drawings and other Contractor submittals and all written
interpretations and clarifications issued by the County, in good order and annotated to show
all changes made during construction. The annotated drawings shall be continuously
updated by the Contractor throughout the prosecution of the Work to accurately reflect all
field changes that are made to adapt the Work to field conditions, changes resulting from
Change Orders, Work Directive Changes and Field Orders, and all concealed and buried
installations of piping, conduit and utility services. All buried and concealed items, both
inside and outside the Project site, shall be accurately located on the annotated drawings as
to depth and in relationship to not less than two (2) permanent features (e.g. interior or
exterior wall faces). The annotated drawings shall be clean and all changes, corrections and
dimensions shall be given in a neat and legible manner in a contrasting color. The "As-Built"
record documents, together with all approved samples and a counterpart of all approved
shop drawings shall be available to County for reference. Upon completion of the Work, and
as a condition precedent to Contractor's entitlement to final payment, these "As-Built" record
documents, samples and shop drawings shall be delivered to County by Contractor.

Contractor shall keep all records and supporting documentation which concern or relate to
the Work hereunder for a minimum of five (5) years from the date of termination of this
Agreement or the date the Project is completed, whichever is later. County, or any duly
authorized agents or representatives of County, shall have the right to audit, inspect and
copy all such records and documentation as often as they deem necessary during the period
of this Agreement and during the five (5) year period noted above; provided, however, such
activity shall be conducted only during normal business hours.

Section 9. CONTRACT TIME AND TIME EXTENSIONS.

9.1.

Contractor shall diligently pursue the completion of the Work and coordinate the Work being
done on the Project by its subcontractors and materialmen, as well as coordinating its Work
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9.2.

9.3.

with all work of others at the Project Site, so that its Work or the work of others shall not be
delayed or impaired by any act or omission of Contractor. Contractor shall be solely
responsible for all construction means, methods, techniques, sequences, and procedures,
as well as coordination of all portions of the Work under the Contract Documents.

Should Contractor be obstructed or delayed in the prosecution of or completion of the Work
as aresult of unforeseeable causes beyond the control of Contractor, and not due to its fault
or neglect, including but not restricted to acts of God or of the public enemy, acts of
government, fires, floods, epidemics, quarantine regulations, strikes or lockouts, Contractor
shall notify the County in writing within forty-eight (48) hours after the commencement of
such delay, stating the cause or causes thereof, or be deemed to have waived any right
which Contractor may have had to request a time extension.

No interruption, interference, inefficiency, suspension or delay in the commencement or
progress of the Work from any cause whatever, including those for which County may be
responsible, in whole or in part, shall relieve Contractor of his duty to perform or give rise to
any right to damages or additional compensation from County. Contractor expressly
acknowledges and agrees that it shall receive no damages for delay. Contractor's sole
remedy, if any, against County will be the right to seek an extension to the Contract Time;
provided, however, the granting of any such time extension shall not be a condition
precedent to the aforementioned "No Damage For Delay" provision. This paragraph shall
expressly apply to claims for early completion, as well as to claims based on late completion.

Section 10. CHANGES IN THE WORK.

10.1.

10.2.

10.3.

10.4.

County shall have the right at any time during the progress of the Work to increase or
decrease the Work. Promptly after being notified of a change, Contractor shall submit an
itemized estimate of any cost or time increases or savings it foresees as a result of the
change. Except in an emergency endangering life or property, or as expressly set forth
herein, no addition or changes to the Work shall be made except upon written order of
County, and County shall not be liable to the Contractor for any increased compensation
without such written order. No officer, employee or agent of County is authorized to direct
any extra or changed work orally.

A Change Order, in the form attached as Exhibit F to this Agreement, shall be issued and
executed promptly after an agreement is reached between Contractor and County
concerning the requested changes. Contractor shall promptly perform changes authorized
by duly executed Change Orders. The Contract Amount and Contract Time shall be
adjusted in the Change Order in the manner as County and Contractor shall mutually agree.

If County and Contractor are unable to agree on a Change Order for the requested change,
Contractor shall, nevertheless, promptly perform the change as directed by County in a
written Work Directive Change. In that event, the Contract Amount and Contract Time shall
be adjusted as directed by County. If Contractor disagrees with the County's adjustment
determination, Contractor must make a claim pursuant to Section 11 of these General
Conditions or else be deemed to have waived any claim on this matter it might otherwise
have had.

In the event a requested change results in an increase to the Contract Amount, the amount
of the increase shall be limited to the Contractor's reasonable direct labor and material costs
and reasonable actual equipment costs as a result of the change (including allowance for
labor burden costs) plus a maximum ten percent (10%) markup for all overhead and profit.
In the event such change Work is performed by a Subcontractor, a maximum ten percent
(10%) markup for all overhead and profit for all Subcontractors' and sub-subcontractors’
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10.5.

direct labor and material costs and actual equipment costs shall be permitted, with a
maximum five percent (5%) markup thereon by the Contractor for all of its overhead and
profit, for a total maximum markup of fifteen percent (15%). All compensation due
Contractor and any Subcontractor or sub-subcontractor for field and home office overhead is
included in the markups noted above.

County shall have the right to conduct an audit of Contractor's books and records to verify
the accuracy of the Contractor's claim with respect to Contractor's costs associated with any
Change Order.

Section 11. CLAIMS AND DISPUTES.

11.1.

11.2.

11.3.

A Claim is a demand or assertion by one of the parties seeking an adjustment or
interpretation of the terms of the Contract Documents, payment of money, extension of time
or other relief with respect to the terms of the Contract Documents. The term "Claim" also
includes other disputes and matters in question between County and Contractor arising out
of or relating to the Contract Documents. The responsibility to substantiate a Claim shall
rest with the party making the Claim.

Claims by the Contractor shall be made in writing to the County and Architect/Engineer
within forty-eight (48) hours after the first day of the event giving rise to such Claim or else
the Contractor shall be deemed to have waived the Claim. Written supporting data shall be
submitted to the County and Architect/Engineer within fifteen (15) calendar days after the
occurrence of the event, unless the County grants additional time in writing, or else the
Contractor shall be deemed to have waived the Claim. All claims shall be priced in
accordance with the provisions of Subsection 10.4.

The Contractor shall proceed diligently with its performance as directed by the County,
regardless of any pending Claim, action, suit or administrative proceeding, unless otherwise
agreed to by the County in writing. County shall continue to make payments in accordance
with the Contract Documents during the pendency of any Claim.

Section 12. OTHER WORK.

12.1.

12.2.

County may perform other work related to the Project at the site by County's own forces,
have other work performed by utility owners or let other direct contracts. If the fact that such
other work is to be performed is not noted in the Contract Documents, notice thereof will be
given to Contractor. If Contractor believes that such performance will involve additional
expense to Contractor or require additional time, Contractor shall send written notice of that
fact to County and Architect/Engineer within forty-eight (48) hours of being notified of the
other work. If the Contractor fails to send the above required forty-eight (48) hour notice, the
Contractor will be deemed to have waived any rights it otherwise may have had to seek an
extension to the Contract Time or adjustment to the Contract Amount.

Contractor shall afford each utility owner and other contractor (or County, if County is
performing the additional work with County's employees) proper and safe access to the site
and a reasonable opportunity for the introduction and storage of materials and equipment
and the execution of such work and shall properly connect and coordinate its Work with
theirs. Contractor shall do all cutting, fitting and patching of the Work that may be required
to make its several parts come together properly and integrate with such other work.
Contractor shall not endanger any work of others by cutting, excavating or otherwise altering
their work and will only cut or alter their work with the written consent of the
Architect/Engineer and the others whose work will be affected.
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12.3.

If any part of Contractor's Work depends for proper execution or results upon the work of
any other contractor or utility owner (or County), Contractor shall inspect and promptly report
to Architect/Engineer in writing any delays, defects or deficiencies in such work that render it
unavailable or unsuitable for such proper execution and results. Contractor's failure to report
will constitute an acceptance of the other work as fit and proper for integration with
Contractor's Work.

Section 13. INDEMNIFICATION AND INSURANCE.

13.1.

13.2.

13.3.

Contractor agrees to save harmless, indemnify, and defend County and Architect/Engineer
and their, agents, officers and employees from any and all claims, losses, penalties, interest,
demands, judgments, and costs of suit, including attorneys' fees and paralegals' fees, for
any expense, damage or liability incurred by any of them, whether for personal injury, death,
property damage, direct or consequential damages, or economic loss, including
environmental impairment, arising directly or indirectly on account of or in connection with
the Work done by Contractor under this Agreement or by any person, firm or corporation to
whom any portion of the Work is subcontracted by Contractor or resulting from the use by
Contractor, or by any one for whom Contractor is legally liable, of any materials, tools,
machinery or other property of County. County and Contractor agree the first $100.00 of the
Contract Amount paid by County to Contractor shall be given as separate consideration for
this indemnification, and any other indemnification of County by Contractor provided for
within the Contract Documents, the sufficiency of such separate consideration being
acknowledged by Contractor by Contractor's acceptance and execution of the Agreement.
The Contractor's obligation shall not be limited by, or in any way to, any insurance coverage
or by any provision in or exclusion or omission from any policy of insurance. The Contractor
agrees to pay on behalf of Escambia County, as well as provide a legal defense for the
County, both of which will be done only if and when requested by the County, for all claims
made. Such payment on the behalf of the County shall be in addition to any and all other
legal remedies available to the County and shall not be considered to be the County's
exclusive remedy.

Contractor shall obtain and carry, at all times during its performance under the Contract
Documents, insurance of the types and in the amounts set forth in Exhibit C to the
Agreement. All insurance policies shall be from responsible companies duly authorized to
do business in the State of Florida and/or responsible risk retention group insurance
companies or trusts which are registered with the State of Florida. Foreign or off-shore
insurance carriers are not acceptable for work under this contract unless admitted to the
State of Florida. All commercial insurance carriers providing the Contractor with required
insurance shall be a minimum financial size category of VIl according to the AM Best Rating
Guide, latest edition. An A or better Best Rating is "preferred”; however, other ratings if
"Secure Best Ratings" may be considered. Within ten (10) calendar days after Notice of
Award is received by Contractor and prior to the commencement of work, Contractor shall
provide County with properly executed Certificates of Insurance to evidence Contractor's
compliance with the insurance requirements of the Contract Documents. Said Certificates of
Insurance shall be on forms approved by County, such as "Acord Form 25". The Certificates
of Insurance shall be personally, manually signed by the authorized representatives of the
insurance company/companies shown on the Certificates of Insurance, with proof that they
are authorized representatives thereof. Certificates of Insurance shall be mailed to
Escambia County in care of: Purchasing Manager, Office of Purchasing, P.O. Box 1591,
Pensacola, Florida 32597-1591. In addition, certified, true and exact copies of all insurance
policies required hereunder shall be provided to County, on a timely basis, when requested
by County.

The Certificates of Insurance and required insurance policies shall contain provisions that
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13.4.

13.5.

13.6.

13.7.

13.8.

13.9.

thirty (30) days prior written notice by registered or certified mail shall be given County of any
cancellation, intent not to renew, or reduction in the policies or coverages, except in the
application of the aggregate limits provisions. In the event of a reduction in the aggregate
limit of any policy, Contractor shall immediately take steps to have the aggregate limit
reinstated to the full extent permitted under such policy.

Allinsurance coverages of the Contractor shall be primary to any insurance or self insurance
program carried by the County applicable to this Project. The acceptance by County of any
Certificate of Insurance does not constitute approval or agreement by the County that the
insurance requirements have been satisfied or that the insurance policy shown on the
Certificate of Insurance is in compliance with the requirements of the Contract Documents.
No work shall commence at the Project site unless and until the required Certificates of
Insurance are received by the County.

Contractor shall require each of its subcontractors to procure and maintain, until the
completion of the subcontractor's work, insurance of the types and to the limits specified in
Exhibit C, unless such insurance requirements for the subcontractor is expressly waived in
writing by the County. All liability insurance policies, other than professional liability, worker's
compensation and employer's liability policies, obtained by Contractor to meet the
requirements of the Contract Documents shall name Escambia County as an additional
insured and shall contain severability of interest provisions. Escambia County shall also be
designated as certificate holder with the address of P. O. Box 1591, Pensacola, Florida
32597-1591. If any insurance provided pursuant to the Contract Documents expires prior to
the completion of the Work, renewal Certificates of Insurance and, if requested by County,
certified, true copies of the renewal policies, shall be furnished by Contractor within thirty
(30) days prior to the date of expiration. Upon expiration of an insurance policy term during
the course of work under the contract, succeeding insurance policies shall be consecutive to
the expiring policy.

All liability policies shall be underwritten on the "occurrence" basis, unless otherwise
approved in writing by the County Division of Risk Management. "Claims made" policies, if
approved by the Risk Manager, and subsequent insurance certificates shall provide a "retro-
date" which shall include the effective date of the contract. "Claims-made" renewals or
carrier and policy replacements shall reflect the original "retro-date."

Should at any time the Contractor not maintain the insurance coverages required herein, the
County may terminate the Agreement or at its sole discretion shall be authorized to purchase
such coverages and charge the Contractor for such coverages purchased. The County shall
be under no obligation to purchase such insurance, nor shall it be responsible for the
coverages purchased or the insurance company or companies used. The decision of the
County to purchase such insurance coverages shall in no way be construed to be a waiver
of any of its rights under the Contract Documents.

Contractor shall submit to County a copy of all accident reports arising out of any personal
injuries or property damages arising or alleged to have arisen on account of any work by
Contractor or sub-Contractor under the contract documents.

Duty To Provide Legal Defense. The CONTRACTOR agrees to pay, to Escambia County,
as well as provide a legal defense for the County, which shall include attorneys' fees and
costs, both of which will be done only if and when requested by the County, for all claims as
described in paragraph 13.1. Such payment on the behalf of the County shall be in addition
to any and all other legal remedies available to the County and shall not be considered to be
the County's exclusive remedy.
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Section 14. COMPLIANCE WITH LAWS.

14.1.

Contractor agrees to comply, at its own expense, with all federal, state and local laws,
codes, statutes, ordinances, rules, regulations and requirements applicable to the Project,
including but not limited to those dealing with taxation, worker's compensation, equal
employment and safety. If Contractor observes that the Contract Documents are at variance
therewith, it shall promptly notify County and Architect/Engineer in writing. Compliance with
the above laws shall include but is not limited to: (1) the Occupational Safety and Health
Act, 29 CFR 1910 and 1926, respectively, General Industry Standards and Construction
Industry Standards, including regulations regarding Trenching and Shoring; (2) the Florida
Workers' Compensation Law, Chapter 440, Florida Statutes; (3) Rules 38F and 38, Florida
Administrative Code; and (4) Florida Department of Transportation Manual of Traffic Control
and Safe Practices. Failure to adhere to the requirements of the above named laws and
regulations regarding safety and traffic control shall be grounds for an immediate work
stoppage, either by County staff or the Contractor, until the deficiency is corrected.

Section 15. CLEANUP AND PROTECTIONS.

15.1.

15.2.

Contractor agrees to keep the Project site clean at all times of debris, rubbish and waste
materials arising out of the Work. Atthe completion of the Work, Contractor shall remove all
debris, rubbish and waste materials from and about the Project site, as well as all tools,
appliances, construction equipment and machinery and surface materials, and shall leave
the Project site clean and ready for occupancy by County.

Any existing surface or subsurface improvements, including, but not limited to, pavements,
curbs, sidewalks, pipes, utilities, footings, structures, trees and shrubbery, not indicated in
the Contract Documents to be removed or altered, shall be protected by Contractor from
damage during the prosecution of the Work. Any such improvements so damaged shall be
restored by Contractor to the condition equal to that existing at the time of Contractor's
commencement of the Work. Non-compliance with directives of this section may serve as a
basis of rejection of Application for Payment.

Section 16. ASSIGNMENT.

16.1.

Contractor shall not assign this Agreement or any part thereof, without the prior consent in
writing of County. If Contractor does, with approval, assign this Agreement or any part
thereof, it shall require that its assignee be bound to it and to assume toward Contractor all
of the obligations and responsibilities that Contractor has assumed toward County.

Section 17. PERMITS, LICENSES AND TAXES.

17.1.

17.2.

All permits and licenses necessary for the prosecution of the Work shall be procured and
paid for by Contractor. All permits or fees, including but not limited to, all license fees, permit
fees, impact fees or inspection fees payable by Contractor to County have been disclosed to
Contractor in the bidding documents or other request for proposal at the time the Project
was let for bid. If Contractor performs any Work without obtaining, or contrary to, such
permits or licenses, Contractor shall bear all costs arising therefrom. Contractor shall pay all
governmental charges and inspection fees necessary for the prosecution of the Work.

Contractor shall pay all sales, consumer, use and other similar taxes associated with the
Work or portions thereof, which are applicable during the performance of the Work.

Section 18. TERMINATION FOR DEFAULT.
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18.1.

18.2.

18.3.

18.4.

18.5.

Contractor shall be considered in material default of the Agreement and such default shall
be considered cause for County to terminate the Agreement, in whole or in part, as further
set forth in this Section, if Contractor: (1) fails to begin the Work under the Contract
Documents within the time specified herein; or (2) fails to properly and timely perform the
Work as directed by the County or Architect/Engineer or as provided for in the approved
Progress Schedule; or (3) performs the Work unsuitably or neglects or refuses to remove
materials or to correct or replace such Work as may be rejected as unacceptable or
unsuitable; or (4) discontinues the prosecution of the Work; or (5) fails to resume Work
which has been suspended within a reasonable time after being notified to do so; or (6)
becomes insolvent or is declared bankrupt, or commits any act of bankruptcy; or (7) allows
any final judgment to stand against it unsatisfied for more than ten (10) days; or (8) makes
an assignment for the benefit of creditors; or (9) fails to obey any applicable codes, laws,
ordinances, rules or regulations with respect to the Work; or (10) materially breaches any
other provision of the Contract Documents.

County shall notify Contractor in writing of Contractor's default(s). If County determines that
Contractor has not remedied and cured the default(s) within seven (7) calendar days
following receipt by Contractor of said written notice, then County, at its option, without
releasing or waiving its rights and remedies against the Contractor's sureties and without
prejudice to any other right or remedy it may be entitled to hereunder or by law, may
terminate Contractor's right to proceed under the Agreement, in whole or in part, and take
possession of all or any portion of the Work and any materials, tools, equipment, and
appliances of Contractor, take assignments of any of Contractor's subcontracts and
purchase orders, and complete all or any portion of Contractor's Work by whatever means,
method or agency which County, in its sole discretion, may choose.

If County deems any of the foregoing remedies necessary, Contractor agrees that it shall not
be entitled to receive any further payments hereunder until after the Project is completed. All
monies expended and all of the costs, losses, damages and extra expenses, including all
management, administrative and other overhead and other direct and indirect expenses
(including Architect/Engineer and attorneys' fees) or damages incurred by County incident to
such completion, shall be deducted from the Contract Amount, and if such expenditures
exceed the unpaid balance of the Contract Amount, Contractor agrees to pay promptly to
County on demand the full amount of such excess, including costs of collection, attorney's
fees (including appeals) and interest thereon at the maximum legal rate of interest until paid.
If the unpaid balance of the Contract Amount exceeds all such costs, expenditures and
damages incurred by the County to complete the Work, such excess shall be paid to the
Contractor. The amount to be paid to the Contractor or County, as the case may be, shall
be certified by the Architect/Engineer, upon application, and this obligation for payment shall
survive termination of the Agreement.

The liability of Contractor hereunder shall extend to and include the full amount of any and
all sums paid, expenses and losses incurred, damages sustained, and obligations assumed
by County in good faith under the belief that such payments or assumptions were necessary
or required, in completing the Work and providing labor, materials, equipment, supplies, and
other items therefore or re-letting the Work, in settlement, discharge or compromise of any
claims, demands, suits, and judgments pertaining to or arising out of the Work hereunder.

If, after notice of termination of Contractor's right to proceed pursuant to this Section, it is
determined for any reason that Contractor was not in default, or that its default was
excusable, or that County is not entitled to the remedies against Contractor provided herein,
then Contractor's remedies against County shall be the same as and limited to those
afforded Contractor below under Subsection 19.1, Termination for Convenience.
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18.6.

If the Contractor refuses to allow public access to all documents, papers, letters, or other
material subject to the provisions of Chapter 119, Florida Statutes, and made or received by
the Contractor in conjunction with this Agreement then the County may, without prejudice to
any right or remedy and after giving the Contractor and his surety, if any, seven (7) days
written notice, during which period Contractor still fails to allow access, terminate the
employment of the Contractor and take possession of the site and of all materials,
equipment, tools, construction equipment and machinery thereon, owned by the Contractor,
and may finish the project by whatever method it may deem expedient. In such case, the
Contractor shall not be entitled to receive any further payment until the Project is finished.
Reasonable terminal expenses incurred by the County may be deducted from any payments
left owing the Contractor (excluding monies owed the Contractor for subcontract work).

Section 19. TERMINATION FOR CONVENIENCE AND RIGHT OF SUSPENSION.

19.1.

19.2.

County shall have the right to terminate this Agreement without cause upon seven (7)
calendar days written notice to Contractor. In the event of such termination for convenience,
Contractor's recovery against County shall be limited to that portion of the Contract Amount
earned through the date of termination, together with any retainage withheld and reasonable
termination expenses incurred, but Contractor shall not be entitled to any other or further
recovery against County, including, but not limited to, damages or any anticipated profit on
portions of the Work not performed.

County shall have the right to suspend all or any portions of the Work upon giving Contractor
two (2) calendar days' prior written notice of such suspension. If all or any portion of the
Work is so suspended, Contractor's sole and exclusive remedy shall be to seek an
extension of time to its schedule in accordance with the procedures set forth in the Contract
Documents. In no event shall the Contractor be entitled to any additional compensation or
damages. Provided, however, if the ordered suspension exceeds three (3) months, the
Contractor shall have the right to terminate the Agreement with respect to that portion of the
Work which is subject to the ordered suspension.

Section 20. COMPLETION.

20.1.

20.2.

Upon receipt of written notice, the County will ascertain whether the work or designated
portions thereof are ready for the Architect’s substantial completion inspection. From the
Architect’s list of incomplete or unsatisfactory items, a schedule for the County’s review will
be prepared for their completion indicating such completion dates. The County will issue a
Certificate of Substantial Completion when the work has been deemed substantially
complete by the County.

Upon receipt of written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the County shall promptly make such
inspection and, if it finds the work acceptable and fully performed under the Contract
Documents, shall promptly issue a Certificate of Final Completion and Recommendation for
Payment, stating that, on the basis of observations and inspections, the Work has been
completed in accordance with the terms and conditions of the Contract Documents and that
the entire balance found to be due the Contractor is due and payable. The final payment
shall not become due and payable until Contractor submits: (1) the Release and Affidavit in
the form attached as Exhibit D, (2) consent of surety to final payment, (3) if required by
County, other data establishing payment or satisfaction of all obligations, such as receipts,
releases and waivers of liens, arising out of the Contract Documents, to the extent and in
such form as may be designated by County, (4) a published copy of the Notice of
Completion as provided for in this section and (5) all required close out document as
provided in the contract documents. County reserves the right to inspect the Work and
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20.3.

make an independent determination as to the Work's acceptability. Unless and until the
County is completely satisfied, the final payment shall not become due and payable.

After the Work is ready for final inspection and acceptance by the County, a legal
advertisement must be published by the Contractor in a local newspaper of a general
countywide circulation at least thirty (30) days before final payment shall be made. Example
of such publication is as follows:

Legal Notice of Completion

Noticeis hereby given that the undersigned Contractor has completed and has
ready for acceptance by the Board of County Commissioners of Escambia
County, Florida, the following construction project:

(Project Name and Address)

(Legal Name and Address - entity of the Contractor)

Subcontractors, material men, and other persons having payment claims against the
Contractor relating to this project should govern themselves accordingly.

Section 21. WARRANTY.

21.1.

Contractor shall obtain and assign to County all express warranties given to Contractor or
any subcontractors by any material men supplying materials, equipment or fixtures to be
incorporated into the Project. Contractor warrants to County that any materials and
equipment furnished under the Contract Documents shall be new unless otherwise
specified, and that all Work shall be of good quality, free from all defects and in conformance
with the Contract Documents. Contractor further warrants to County that all materials and
equipment furnished under the Contract Documents shall be applied, installed, connected,
erected, used, cleaned and conditioned in accordance with the instructions of the applicable
manufacturers, fabricators, suppliers or processors except as otherwise provided for in the
Contract Documents. If, within one (1) years after substantial completion and acceptance,
any Work is found to be defective or not in conformance with the Contract Documents,
Contractor shall correct it promptly after receipt of written notice from County. Contractor
shall also be responsible for and pay for replacement or repair of adjacent materials or
Work, which may be damaged as a result of such replacement or repair. These warranties
are in addition to those implied warranties to which County is entitled as a matter of law.
The Performance Bond shall remain in full force and effect throughout the one (1) year
Warranty Period.

Section 22. TESTS AND INSPECTIONS.

22.1.

22.2.

County, Architect/Engineer, their respective representatives, agents and employees, and
any governmental agencies with jurisdiction over the Project shall have access at all times to
the Work, whether the Work is being performed on or off of the Project site, for their
observation, inspection and testing. Contractor shall provide proper, safe conditions for
such access. Contractor shall provide Architect/Engineer with timely notice of readiness of
the Work for all required inspections, tests or approvals.

If the Contract Documents or any codes, laws, ordinances, rules or regulations of any public
authority having jurisdiction over the Project requires any portion of the Work to be
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22.3.

22.4,

22.5.

22.6.

specifically inspected, tested or approved, Contractor shall assume full responsibility
therefore, pay all costs in connection therewith and furnish Architect/Engineer the required
certificates of inspection, testing or approval. All inspections, tests or approvals shall be
performed in a manner and by organizations acceptable to the Architect/Engineer and
County.

If any Work that is to be inspected, tested or approved is covered without written
concurrence from the Architect/Engineer, such work must, if requested by
Architect/Engineer, be uncovered for observation. Such uncovering shall be at Contractor's
expense unless Contractor has given Architect/Engineer timely notice of Contractor's
intention to cover the same and Architect/Engineer has not acted with reasonable
promptness to respond to such notice. If any Work is covered contrary to written directions
from Architect/Engineer, such Work must, if requested by Architect/Engineer, be uncovered
for Architect/Engineer's observation and be replaced at Contractor's sole expense.

The County shall charge to Contractor and may deduct from any payments due Contractor
all engineering and inspection expenses incurred by County in connection with any overtime
work. Such overtime work consisting of any work during the construction period beyond the
regular eight (8) hour day and for any work performed on Saturday, Sunday or holidays.

Neither observations by the Architect/Engineer nor inspections, tests or approvals by others
shall relieve Contractor from Contractor's obligations to perform the Work in accordance with
the Contract Documents.

Prior to payment for any Work for which testing is specified, Contractor shall provide the
County a copy of reasonably acceptable test results relating to such work as required by the
technical specifications of the solicitation.

Section 23. DEFECTIVE WORK.

23.1.

23.2.

23.3.

Work not conforming to the requirements of the Contract Documents shall be deemed
defective Work. If required by County or Architect/Engineer, Contractor shall as directed,
either correct all defective Work, whether or not fabricated, installed or completed, or, if the
defective Work has been rejected by County or Architect/Engineer, remove it from the site
and replace it with undefective Work. Contractor shall bear all direct, indirect and
consequential costs of such correction or removal (including, but not limited to fees and
charges of engineers, architects, attorneys and other professionals) made necessary
thereby, and shall hold County harmless for same.

If the County or Architect/Engineer considers it necessary or advisable that covered Work be
observed by Architect/Engineer or inspected or tested by others, Contractor, at County's or
Architect/Engineer's request, shall uncover, expose or otherwise make available for
observation, inspection or tests as County or Architect/Engineer may require, that portion of
the Work in question, furnishing all necessary labor, material and equipment. If it is found
that such Work is defective, Contractor shall bear all direct, indirect and consequential costs
of such uncovering, exposure, observation, inspection and testing and of satisfactory
reconstruction (including, but not limited to, fees and charges of engineers, architects,
attorneys and other professionals), and County shall be entitled to an appropriate decrease
in the Contract Amount. If, however, such Work is not found to be defective, Contractor
shall be allowed an increase in the Contract Amount and/or an extension of the Contract
Time, directly attributable to such uncovering, exposure, observation, inspection, testing and
reconstruction.

If any portion of the Work is defective, or Contractor fails to supply sufficient skilled workers
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23.4.

23.5.

with suitable materials or equipment, or fails to finish or perform the Work in such a way that
the completed Work will conform to the Contract Documents, County or Architect/Engineer
may order Contractor to stop the Work, or any portion thereof, until the cause for such order
has been eliminated; however, this right of County or Architect/Engineer to stop the Work
shall not give rise to any duty on the part of County or Architect/Engineer to exercise this
right for the benefit of Contractor or any other party.

Should the County determine, at its sole opinion, it is in the County's best interest to accept
defective Work, the County may do so. Contractor shall bear all direct, indirect and
consequential costs attributable to the County's evaluation of and determination to accept
defective Work. If such determination is rendered prior to final payment, a Change Order
shall be executed evidencing such acceptance of such defective Work, incorporating the
necessary revisions in the Contract Documents and reflecting an appropriate decrease in
the Contract Amount. If the County accepts such defective Work after final payment,
Contractor at the discretion of the County shall promptly pay County an appropriate amount
to adequately compensate County for its acceptance of the defective Work or shall increase
in the Work’s warranty period beyond two (2) years.

If Contractor fails, within a reasonable time after the written notice from County or
Architect/Engineer, to correct defective Work or to remove and replace rejected defective
Work as required by Architect/Engineer or County, or if Contractor fails to perform the Work
in accordance with the Contract Documents, or if Contractor fails to comply with any of the
provisions of the Contract Documents, County may, after seven (7) days' written notice to
Contractor, correct and remedy any such deficiency. To the extent necessary to complete
corrective and remedial action, County may exclude Contractor from any or all of the Project
site, take possession of all or any part of the Work, and suspend Contractor's services
related thereto, take possessions of Contractor's tools, appliances, construction equipment
and machinery at the Project site and incorporate in the Work all materials and equipment
stored at the Project site or for which County has paid Contractor but which are stored
elsewhere. Contractor shall allow County or Architect/Engineer, and their respective
representatives, agents, and employees such access to the Project site as may be
necessary to enable County to exercise the rights and remedies under this Subsection. All
direct, indirect and consequential costs of County in exercising such rights and remedies
shall be charged against Contractor, and a Change Order shall be issued, incorporating the
necessary revisions to the Contract Documents, including an appropriate decrease to the
Contract Amount. Such direct, indirect and consequential costs shall include, but not be
limited to, fees and charges of engineers, architects, attorneys and other professionals, all
court and arbitration costs and all costs of repair and replacement of work or others
destroyed or damaged by correction, removal or replacement of Contractor's defective Work.
Contractor shall not be allowed an extension of the Contract Time because of any delay in
performance of the Work attributable to the exercise by County of County's rights and
remedies hereunder.
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Section 24. SUPERVISION AND SUPERINTENDENTS.

24.1.

Contractor shall supervise and direct the Work competently and efficiently, devoting such
attention thereto and applying such skills and expertise as may be necessary to perform the
Work in accordance with the Contract Documents. Contractor shall be responsible to see
that the finished Work complies accurately with the Contract Documents. Contractor shall
keep on the Work at all times during its progress a competent resident superintendent, who
shall not be replaced without prior written notice to County except under extraordinary
circumstances. The superintendent shall be Contractor's representative at the Project site
and shall have authority to act on behalf of Contractor. All communications given to the
superintendent shall be as binding as if given to the Contractor. County shall have the right
to direct Contractor to remove and replace its Project superintendent, with or without cause.

Section 25. PROTECTION OF WORK.

25.1.

25.2.

Contractor shall fully protect the Work from loss or damage and shall bear the cost of any
such loss or damage until final payment has been made. If Contractor, or any one for whom
Contractor is legally liable, is responsible for any loss or damage to the Work, or other work
or materials of County or County's separate contractors, Contractor shall be charged with the
same, and any monies necessary to replace such loss or damage shall be deducted from
any amounts due Contractor.

Contractor shall not load nor permit any part of any structure to be loaded in any manner that
will endanger the structure, nor shall Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.

Section 26. EMERGENCIES.

26.1.

In the event of an emergency affecting the safety or protection of persons or the Work or
property at the Project site or adjacent thereto, Contractor, without special instruction or
authorization from County or Architect/Engineer is obligated to act to prevent threatened
damage, injury or loss. Contractor shall give Architect/Engineer written notice within forty-
eight (48) hours after the occurrence of the emergency, if Contractor believes that any
significant changes in the Work or variations from the Contract Document have been caused
thereby. If the Architect/Engineer determines that a change in the Contract Documents is
required because of the action taken in response to an emergency, a Change Order shall be
issued to document the consequences of the changes or variations. If Contractor fails to
provide the forty-eight (48) hour written notice noted above, the Contractor shall be deemed
to have waived any right it otherwise may have had to seek an adjacent to the Contract
Amount or an extension to the Contract Time.

Section 27. USE OF PREMISES.

27.1.

Contractor shall confine all construction equipment, the storage of materials and equipment
and the operations of workers to the Project site and land and areas identified in and
permitted by the Contract Documents and other lands and areas permitted by law, rights of
way, permits and easements, and shall not unreasonably encumber the Project site with
construction equipment or other material or equipment. Contractor shall assume full
responsibility for any damage to any such land or area, or to the owner or occupant thereof,
or any land or areas contiguous thereto, resulting from the performance of the Work.

Section 28. SAFETY.

28.1.

The Contractor shall be responsible for initiating, maintaining and supervising all safety
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precautions and programs in connection with the Work. The Contractor shall take all
necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

28.1.1. All employees of the Work and other persons and/or organizations who may be
affected thereby;

28.1.2. All the Work and materials and equipment to be incorporated therein, whether in
storage on or off the Project site; and

28.1.3. Other property on Project site or adjacent thereto, including trees, shrubs, lawns,
walks, pavements, roadways, structures, utilities and any underground structures or
improvements not designated for removal, relocation or replacement in the contract
documents.

28.1.4. The Contractor shall comply with all applicable codes, laws, ordinances, rules and
regulations of any public body having jurisdiction for the safety of persons or property
or to protect them from damage, injury or loss. The Contractor shall erect and
maintain all necessary safeguards for such safety and protection. The Contractor
shall notify owners of adjacent property and of underground structures and
improvements and utility owners when prosecution of the Work may affect them, and
shall cooperate with them in the protection, removal, relocation or replacement of
their property. Contractor's duties and responsibilities for the safety and protection of
the Work shall continue until such time as the Work is completed and final
acceptance of same by County has occurred.

28.1.5. The Contractor shall designate a responsible representative at the Project site
whose duty shall be the prevention of accidents. This person shall be Contractor's
superintendent unless otherwise designated in writing by the Contractor to the
County.

28.1.6. The Contractor shall adhere at all times to the minimum safety guidelines for
construction and renovation projects as set out in Exhibit C of this Agreement.

Section 29. PROJECT MEETINGS.

29.1.

Prior to the commencement of Work, the Contractor shall attend a preconstruction
conference with the County to discuss the Progress Schedule, procedures for handling shop
drawings and other submittals, and for processing Applications for Payment, and to establish
a working understanding among the parties as to the Work. During the prosecution of the
Work, the Contractor shall attend any and all meetings convened by the Architect/Engineer
or County with respect to the Project, when directed to do so by County or
Architect/Engineer. Contractor shall have its subcontractors and suppliers attend all such
meetings (including the preconstruction conference) as may be directed by the County or
Architect/Engineer.
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EXHIBIT B
PERFORMANCE AND PAYMENT BOND

BOND NO.

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: That

(Insert name, address, and phone number of contractor)

, as Principal,

and

(Insert full name, home office address and phone number of surety)
as Surety, are held and firmly bound unto the Board of County Commissioners for Escambia County, Florida,
223 Palafox Place, Pensacola, Florida 32597-1591, (850) 595-4900, as Obligee in the sum of

Dollars ($ ), for the payment whereof we bind ourselves,
our heirs, executors, personal representatives, successors and assigns, jointly and severally, firmly by these

present.

WHEREAS, Principal has entered into a contract dated as of the day of , 20 ,

with Obligee for Contract No. ,

(Insert name of project, including legal description, street address of property and

general description of

improvement)

in accordance with drawings and specifications, which contract is by reference made a part hereof, and is
hereinafter referred to as the Contract.
THE CONDITION OF THIS BOND is that if Principal:

1. Performs the Contract at the times and in the manner prescribed in the Contract; and

2. Pays Obligee any and all losses, damages, costs and attorneys' fees that Obligee sustains because

of any default by Principal under the Contract; and
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3. Performs the guarantee of all work and materials furnished under the Contract applicable to the

work and materials, then this bond is void; otherwise it remains in full force; and

4, Principal understands and agrees that this bond shall remain in full force and effect throughout the

two (2) year warranty period after substantial completion of the work.

The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time,
alterations or additions to the terms of the Contract or other work to be performed hereunder, or the
specifications referred to therein shall in anywise affect its obligation under this bond, and it does hereby
waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or
to work or to the specifications.

This instrument shall be construed in all respects as a common law bond.

In no event will the Surety be liable in the aggregate to Obligee for more than the penalty sum of this
Performance Bond, regardless of the number of suits that may be filed by Obligee.

IN WITNESS WHEREOF, the above parties have executed this instrument this _ day of

, 20 , the name and corporate seal of each corporate party being hereto

affixed and these premises duly signed by its undersigned representative, pursuant to authority of its
governing body.

Signed, sealed and delivered

in the presence of: PRINCIPAL:
By:
Name:
Its:
Witnesses as to Principal
STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this day of ,
20 , by , as , of
,a corporation, on behalf of the corporation.
He/she is personally known to me OR has produced as identification and did

(did not) take an oath.
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My Commission Expires:

(Signature)
Name:
(Legibly Printed)

(AFFIX OFFICIAL SEAL) Notary Public, State of
Serial No., If Any:
ATTEST: SURETY:
(Printed Name)
Witness (Business Address)

(Authorized Signature)

Witness
(Printed Name)
OR
As Attorney In Fact (Attach Power)
Witnesses
(Business Address)
(Printed Name)
(Telephone Number)
STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this day of ,
20 by , as of
as Surety, on behalf of Surety. He/she is personally known to
me OR has produced as identification and did (did not) take an oath.
My Commission Expires:
(Signature)
Name:
(Leqibly Printed)
(AFFIX OFFICIAL SEAL) Notary Public, State of

Serial No., If Any:
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BOND NO.

PAYMENT BOND

BY THIS BOND, We,

(Insert name, address and phone number of contractor)
(hereinafter called the "Principal”)

and (hereinafter called the "Surety"),
(Insert name)
located at , a surety insurer
(Insert address and phone number)
chartered and existing under the laws of the State of and authorized to do business

in the State of Florida, are held and firmly bound unto the Board of County Commissioners for Escambia
County, Florida, 223 Palafox Place, Pensacola, Florida 32597-1591, (850) 595-4900, (hereinafter called

the "County") in the sum of ($ ) for

payment of which we bind ourselves, our heirs, our personal representatives, our successors and our
assignees, jointly and severally.

WHEREAS, Principal and County have reached a mutual agreement relating to Contract
No.

(hereinafter referred to as the "Contract") as of (the bid award date for projects
thereto)

for the purpose of
(Insert name of project, including legal description, street address of property and general

description of

improvement.)

said Contract being made a part of this Bond by this reference.

NOW, THEREFORE, THE CONDITION OF THIS BOND IS THAT IF THE PRINCIPAL:

1. Performs the contract dated , , between Principal and County for construction of
, the contract being made a part of this bond by reference, at the times and in
the manner prescribed in the contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes,
supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the
prosecution of the work provided for in the contract; and

3. Pays County all loses, damages, expenses, costs, and attorney’s fees, including appellate
proceedings, that the County sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time
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specified in the contract, then this bond is void; otherwise it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the
notice and time limitation provisions in Section 255.05(2), Florida Statutes.
BE IT FURTHER KNOWN:

1.

Any changes in or under the Contract and compliance or noncompliance with any
formalities connected with the said Contract or alterations which may be made in the terms
of the said Contract, or in the work to be done under it, or the giving by the County of any
extension of time for the performance of the said Contract, or any other forbearance on the
part of the County or Principal to the other, shall not in any way release the Principal and
the Surety, or either of them, their heirs, personal representatives, successors or assigns
from liability hereunder, notice to the Surety of any such changes, alterations, extensions or
forbearance being hereby waived.

Certain claimants seeking the protection of this Bond must timely comply with the strict
requirements set forth in Section 255.05, Florida Statutes, and as otherwise provided by
law.

As concerns payment for labor, materials and supplies, as affects certain claimants, no
legal action shall be instituted against the Principal or Surety on this Bond after one (1) year
from the performance of labor or the completion of delivery of the materials or supplies as
is specifically mandated pursuant to Section 255.05, Florida Statutes.

THIS BOND DATED THE DAY OF , 20 (the date of

issue by the Surety or by the Surety's agent and the date of such agents power-of-attorney).

Signed, sealed and delivered
in the presence of: PRINCIPAL:

By:

Name:

Its:

Witnesses as to Principal

STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this day of ,
20 , by , as , of
,a corporation, on behalf of the corporation.

He/she is personally known to me OR has produced

as identification and did

(did not) take an oath.

My Commission Expires:

(Signature)
Name:
(Legibly Printed)
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(AFFIX OFFICIAL SEAL) Notary Public, State of
Serial No., If Any:

ATTEST: SURETY:
(Printed Name)

Witness (Business Address)

(Authorized Signature)

Witness
(Printed Name)
OR
As Attorney In Fact (Attach Power)
Witnesses
(Business Address)
(Printed Name)
(Telephone Number)
STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this day of ,
20 , by , as of
as Surety, on behalf of Surety. He/she is personally known to
me OR has produced as identification and did (did not) take an oath.

My Commission Expires:

(Signature)
Name:
(Leqibly Printed)
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(AFFIX OFFICIAL SEAL) Notary Public, State of
Serial No., If Any:

31



EXHIBIT C
INSURANCE AND SAFETY

INSURANCE - BASIC COVERAGES REQUIRED

The Contractor shall procure and maintain the following described insurance, except for
coverages specifically waived by the County. Such policies shall be from insurers with a
minimum financial size of VIl according to the latest edition of the AM Best Rating Guide. An
A or better Best Rating is "preferred"; however, other ratings if "Secure Best Ratings" may be
considered. Such on policies shall provide coverages for any or all claims which may arise
out of, or result from, the services, work and operations carried out pursuant to and under
the requirements of the Contract Documents, whether such services, work and operations
be by the Contractor, its employees, or by subcontractor(s), or anyone employed by or under
the supervision of any of them, or for whose acts any of them may be legally liable.

The Contractor shall require, and shall be responsible for assuring throughout the time the
Agreement is in effect, that any and all of its subcontractors obtain and maintain until the
completion of that subcontractor’s work, such of the insurance coverages described herein
as are required by law to be provided on behalf of their employees and others.

The required insurance shall be obtained and written for not less than the limits of liability
specified hereinafter, or as required by law, whichever is greater.

These insurance requirements shall not limit the liability of the Contractor. The County does
not represent these types or amounts of insurance to be sufficient or adequate to protect the
Contractor’s interests or liabilities, but are merely minimums.

Except for workers compensation and professional liability, the Contractor's insurance
policies shall be endorsed to name Escambia County as an additional insured to the extent
of its interests arising from this agreement, contract or lease.

The Contractor waives its right of recovery against the County, to the extent permitted by its
insurance policies.

The Contractor’'s deductibles/self-insured retentions shall be disclosed to the County and
may be disapproved by the County. They shall be reduced or eliminated at the option of the
County. The Contractor is responsible for the amount of any deductible or self-insured
retention.

Insurance required of the Contractor or any other insurance of the Contractor shall be
considered primary, and insurance of the County, if any, shall be considered excess, as may
be applicable to claims obligations, which arise out of this agreement, contract or lease.

Workers Compensation Coverage

The Contractor shall purchase and maintain workers compensation insurance for all workers
compensation obligations imposed by state law and with employers liability limits of at least
$100,000 each accident and $100,000 each employee/$500,000 policy limit for disease, or a
valid certificate of exemption issued by the state of Florida, or an affidavitin accordance with
the provisions of Florida Workers Compensation law.

Contractor shall also purchase any other coverages required by law for the benefit of
employees.
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General, Automobile And Excess Or Umbrella Liability Coverage

The Contractor shall purchase and maintain coverage on forms no more restrictive than the
latest editions of the Commercial General Liability and Business Auto policies of the
Insurance Services Office.

Minimum limits of $1,000,000 per occurrence for all liability must be provided, with excess or
umbrella insurance making up the difference, if any, between the policy limits of underlying
policies (including employers liability required in the Workers Compensation Coverage
section) and the total amount of coverage required.

General Liability Coverage - Occurrence Form Required

Coverage A shall include bodily injury and property damage liability for premises, operations,
products and completed operations, independent contractors, contractual liability covering
this agreement, contract or lease, broad form property damage coverages, and property
damage resulting from explosion, collapse or underground (x,c,u) exposures.

Coverage B shall include personal injury.
Coverage C, medical payments, is not required.

The Contractor is required to continue to purchase products and completed operations
coverage, at least to satisfy this agreement, contract or lease, for a minimum of three years
beyond the County’s acceptance of renovation or construction projects.

Business Auto Liability Coverage

Business Auto Liability coverage is to include bodily injury and property damage arising out
of ownership, maintenance or use of any auto, including owned, non-owned and hired
automobiles and employee non-ownership use.

Excess or Umbrella Liability Coverage

Umbrella Liability insurance is preferred, but an Excess Liability equivalent may be allowed.
Whichever type of coverage is provided, it shall not be more restrictive than the underlying
insurance policy coverages. Umbrella coverage shall drop down to provide coverage where
the underlying limits are exhausted.

Evidence/Certificates of Insurance

Required insurance shall be documented in Certificates of Insurance. If and when required
by the County, Certificates of Insurance shall be accompanied by documentation that is
acceptable to the County establishing that the insurance agent and/or agency issuing the
Certificate of Insurance has been duly authorized, in writing, to do so by and on behalf of
each insurance company underwriting the insurance coverages(s) indicated on each
Certificate of Insurance.

New Certificates of Insurance are to be provided to the County at least 30 days prior to
coverage renewals. Failure of the Contractor to provide the County with such renewal
certificates may be considered justification for the County to terminate this agreement,
contract or lease.

Certificates should contain the following additional information.

Indicate that Escambia County is an additional insured on the general liability policy.
Include a reference to the project and the Office of Purchasing number.

Disclose any self-insured retentions in excess of $1,000.

Designate Escambia County as the certificate holder as follows:

PwnNE
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Escambia County
Attention: Paul R. Nobles, CPPO, CPPB, FCCM, FCN, FCPM
Purchasing Coordinator
Office of Purchasing
P.O. Box 1591
Pensacola, FL 32597-1591
Fax (850) 595-4805
5. Indicate that the County shall be notified at least 30 days in advance of cancellation.

Receipt of certificates or other documentation of insurance or policies or copies of policies
by the County, or by any of its representatives, which indicate less coverage than required
does not constitute a waiver of the Contractor's obligation to fulfill the insurance
requirements herein.

If requested by the County, the Contractor shall furnish complete copies of the Contractor’s
insurance policies, forms and endorsements, and/or such additional information with respect
to its insurance as may be requested.

For Commercial General Liability coverage the Contractor shall, at the option of the County,
provide an indication of the amount of claims payments or reserves chargeable to the
aggregate amount of liability coverage.

ENDORSEMENTS/ADDITIONAL INSURANCE

BUILDERS RISK COVERAGE

Builders Risk insurance is to be purchased to cover subject property for all risks of loss,
subject to a waiver of coinsurance, and covering off-site storage, transit and installation risks
as indicated in the Installation Floater and Motor Truck Cargo insurance described hereafter,
if such coverages are not separately provided.

The Builders Risk insurance is to be endorsed to cover the interests of all parties, including
the County and all contractors and subcontractors. The insurance is to be endorsed to grant
permission to occupy.

If a claims made form of coverage is provided, the retroactive date of coverage shall be no
later than the inception date of claims made coverage, unless the prior policy was extended
indefinitely to cover prior acts.

Coverage shall be extended beyond the policy year either by a supplemental extended
reporting period (ERP) of as great duration as available, and with no less coverage and with
reinstated aggregate limits, or by requiring that any new policy provide a retroactive date no
later than the inception date of claims made coverage.
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(2)

3)

(4)

(5)

MINIMUM PROJECT SAFETY REQUIREMENTS

The following safety requirements represent the minimum condition, which shall be
met by all Contractors and subcontractors performing work for Escambia County:
Reported or observed violations of Federal and State laws and regulations, or County
ordinances shall be brought to the attention of the County project manager and
County’s Department of Safety and Risk Services and shall be immediately corrected
by the Contractor. Additionally, the County may order work to be stopped if
conditions exist that present immediate danger to persons or property. The
Contractor acknowledges that any such stoppage will not shift responsibility for any
damages from the Contractor to the County. Failure to comply with required safety
procedures shall result in the suspension of the Work of the Contractor until such
time as his operations are broughtinto compliance. Items which are not corrected or
that are disputed by the Contractor may be referred by the County’s Department of
Safety and Risk Services for inspection or interpretation. The Contractor shall take
reasonable precautions for work place safety and shall provide reasonable protection
to prevent damage, injury, or loss to employees on the work site and to other persons
who may be affected by the Work.

Prior to the commencement of the project, the Contractor and all subcontractors shall
provide to the County a written copy of their respective safety and health plans for review as
part of the pre-submittal bid package.

The Contractor shall establish and maintain an access control system at the work site,
including a daily sign-in log, for all visitors, including County and regulatory personnel. Prior
to commencement of construction, the project manager may designate specific individuals
for routine access so that their duties are notimpeded. All visitors that are not pre-approved
for admittance shall be escorted through the project by either a Contractor representative or
by the project manager or designee.

The Contractor shall provide all necessary safety equipment for County staff, employees,
and visitors to enter the work site. This equipment may include hard hats, hearing
protection, safety glasses, or any other safety items deemed necessary by the Contractor or
required by State or Federal safety regulations.

Construction vehicles on the work site shall always be operated in a safe manner. The
Contractor shall take appropriate action to ensure the safety of County staff, visitors, and the
general public while operating work vehicles at a “controlled” construction site. Where
conditions warrant, or at the request of the County, temporary barriers shall also be
established for these traffic areas.

The Contractor shall prominently mark the work site and ensure its security. Site security
shall include appropriate fencing, barricades, warning tape, covered walkways and warning
signs. In no instance shall a work site be accessible, without obvious warning, to County
staff, visitors, or the general public. At a minimum, the project site shall be posted with the
appropriate trespass warning signs as specified in Section 810.09(2)(d), Florida Statutes:
THIS AREA IS A DESIGNATED CONSTRUCTION SITE; ANYONE TRESPASSING ON
THIS PROPERTY SHALL, UPON CONVICTION, BE GUILTY OF A FELONY; “A DANGER,
CONSTRUCTION SITE. AUTHORIZED PERSONNEL ONLY,” and other general safety
warning signs, i.e., “HARD HAT AREA,” as are deemed necessary by the Contractor and
project manager.
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(7)

(8)

In the event barricading of a work site is not feasible, alternative measures may be used
upon prior approval by the County safety Office. Alternative measures may include, but are
not limited to, working during “off ‘hours such as nights, weekends, or holidays, or the
providing of temporary accommodations for building occupants (to be prearranged, if
necessary, at the discretion of the County).

The Contractor shall ensure compliance with all fire safety codes at the work site, especially
as to egress, during the construction phase of an occupied facility. In no instance, (except
where impractical and with the prior approval of the County’s Department of Safety and Risk
Services and the appropriate life safety code inspector), shall the life safety code
components of an occupied facility be reduced or otherwise compromised.

A set of these construction plans, with a signature of approval by the appropriate life safety
code inspector, shall be kept at each construction site and available for routine inspection.
The Contractor shall communicate with each subcontractor and County’s Department of
Safety and Risk Services as to scheduling of events that may pose hazards or
inconveniences to building occupants. The Contractor shall also ensure that appropriate
scheduling information is also conveyed to the project manager.

e When a project alters a building’s fire protection compartment features, such as fire
barriers, smoke barriers, or corridor walls, exits must provide free and unobstructed
egress. Employees shall receive notice if any alternative exits have been
designated. Buildings or areas under construction must maintain escape egress for
construction workers at all times. These means of egress shall be inspected daily by
the Contractor.

e When a project affects fire alarms, fire detection, or fire suppression systems, of a
building that is occupied, the Contractor must ensure that such systems are not
functionally impaired. Any temporary systems, which are installed, must be
inspected and tested monthly by the Contractor. Employees must be notified when
such temporary systems are in place.

e When any sources of ignition are present, such as welding torches, smoking by all
persons shall be prohibited on any construction site and in any County facility.

Noise, dust, and the use of chemical products may create inside health hazards at the work
site to building occupants requiring that the Contractor to adhere to the following guidelines
at a minimum:

@) The Contractor shall initiate construction and engineering safety controls to minimize
exposure of dusts, noise, and chemical odors to building occupants. These controls
may involve the construction or use of temporary walls, plastic barriers, mechanical
ventilation, elimination of make-up air returns from work areas, pressurizing occupied
areas, or a combination of several methods. The Contractor shall coordinate all
such engineering efforts with the project manager, and these control measures shall
require prior approval by the County’s Department of Safety and Risk Services. In
cases where these efforts may not be feasible, alternative work schedules on
evenings and weekends may be instituted as a part of this process.
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(b) Material Safety Data Sheets (MSDS) shall be provided to the County’'s Department
of Safety and Risk Services for all hazardous substances used on the project or
brought on the job site. These products include, but are not limited to, paints,
solvents, roofing compounds, and cleaning compounds.

(c) Appropriate precautions shall be taken to prevent occupant exposure to hazardous
respirable dusts, contaminants, and fumes from welding, cutting, or drilling of
concrete and masonry, or the operation of internal combustion engines. The
Contractor shall also determine whether respirable crystalline silica, which is a
potential carcinogen contained in many building products, is present at the work site.
Control of dusts from these types of products and operations shall be an essential
safety requirement for the Contractor.

(d) The Contractor should be aware of other buildings adjacent to his work areas and
shall be prepared to take necessary actions to prevent the spread of dusts and
fumes to those facilities.

The Contractor shall ensure that all emergency notifications, including those for fires and
medical needs, shall be promptly made by dialing County 911 dispatchers. The Caller
should state the exact location of the work site emergency, the nature of the emergency, and
specifically indicate if medical or fire services are needed.

The Contractor agrees and understands that all County construction/renovation sites shall
be subject to periodic inspection by life safety code inspectors, Florida Department of Labor
and Employment Security, Division of Safety, Occupational Safety and Health
Administration, Florida Department of Environmental Protection, Environmental Protection
Agency, and other Federal, State, or County regulatory agencies.

The Contractor shall provide adequate refuse containers for the disposal of construction
debris. Refuse shall not be allowed to accumulate on the project site grounds, and the
Contractor shall ensure that these containers are subsequently emptied on a regular basis.

Water runoff and soil erosion from the project site shall be controlled by the Contractor
pursuant to the regulations of the Florida Department of Environmental Protection.

Water-based paint and stain products shall be used by the Contractor in the place of
solvent-based products where the application so permits. Use of organic solvent-based
products shall be used only where absolutely necessary and with the prior approval of the
project manager. Lead-containing paints shall not be normally used or specified for any
application. If the use of lead-containing paint is essential for a specific application, prior
written approval from the County’s Department of Safety and Risk Services shall be obtained
before their use.

The use of any products containing toxic metals, especially those regulated by Resource
Conservation and Recovery Act (RCRA), (i.e. lead, chromium, barium, silver, arsenic,
cadmium, mercury, selenium), on the work site shall be avoided. Prior written approval for
use of these metals shall be obtained by the Contractor from the County’s Department of
Safety and Risk Services.

The use of any radioactive materials by the Contractor on project sites shall require pre-
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approval. Copies of appropriate certifications, licenses, testing, and inspection records shall
be provided by the Contractor to the project manager and County’s Department of Safety
and Risk Services for review.

The County contracts out the identification and abatement of asbestos containing building
materials. Asbestos abatement can only be performed by state licensed asbestos
abatement contractors. General contractors, therefore, shall not be authorized to remove or
disturb any asbestos containing materials. Although efforts are made to identify or remove
such asbestos containing materials prior to renovations, the possibility exists that asbestos
materials may be encountered at a work site. If so, Contractors who encounter such
materials shall immediately stop work and notify the project manager e and the County’'s
Department of Safety and Risk Services.

The above-cited guidelines represent minimum expectations and actions, which shall be
taken by Contractors while under contract for County construction and renovation projects.
These guidelines are not all inclusive and will be revised as necessary. In the event these
guidelines conflict with other contract documents, the most stringent application shall apply.
Any questions or disputes should be brought to the immediate attention of the project
manager and County’s Department of Safety and Risk Services.
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EXHIBIT D

RELEASE AND AFFIDAVIT

COUNTY OF ESCAMBIA )
STATE OF FLORIDA )

Before me, the undersigned authority, personally appeared

, who after being duly sworn, deposes and says:

(1) In accordance with the Contract Documents and in consideration of

$ paid, ("Contractor")

releases and waives for itself and its subcontractors, materialmen, successors and assigns,
all claims demands, costs and expenses, whether in contract or in tort, against the Board of
County Commissioners of Escambia County, Florida, ("County") relating in any way to the
performance of the Agreement between Contractor and County dated

, 20 , for the period from to

(2) Contractor certifies for itself and its subcontractors, materialmen, successors
and assigns, that all charges for labor, materials, supplies, lands, licenses and other
expenses for which County might be sued or for which a lien or a demand against any

payment bond might be filed, have been fully satisfied and paid.

3) Contractor agrees to indemnify, defend and save harmless County from all
demands

or suits, actions, claims of liens or other charges filed or asserted against the County arising
out of

the performance by Contractor of the Work covered by this Release and Affidavit.

(4) This Release and Affidavit is given in connection with Contractor's
(monthly/final)

Application for Payment No.
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CONTRACTOR:

By:
Its:
President
Date:
Witnesses
[Corporate Seal]
STATE OF FLORIDA
COUNTY OF ESCAMBIA
The foregoing instrument was acknowledged before me this day of
, 20, by , as
of , a
corporation, on behalf of the corporation. He/she is personally known
to me OR has produced as identification and did (did not) take an
oath.
My Commission Expires:
(Signature)
Name:
(Legibly Printed)
(AFFIX OFFICIAL SEAL) Notary Public, State of

Serial No., If
Any:
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EXHIBIT E

FORM OF CONTRACT APPLICATION FOR PAYMENT

- AIA DOCUMENT #G702, 1992 EDITION
- AIA DOCUMENT #G703, 1992 EDITION
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Date:

To:

Project Name:

EXHIBIT F
CONSTRUCTION CHANGE ORDER

Change Order Number Contract Number PD
Dated

You hereby are authorized and directed to make the following changes in accordance with
terms and conditions of the Agreement:

Describe changes here;

Dollars Time in Calendar Days
Original Contract Amount  $___

Sum of Previous Changes $___

This Change Order $

Adjusted Agreement Amount $____

The contract substantial completion date will be increased/decreased by calendar days
due to this Change Order. The new contract substantial completion date is
. Your acceptance of this Change Order shall constitute a

modification to our Agreement and will be performed subject to all the same terms and
conditions in our Agreement indicated above, as fully as if the same were repeated in this
acceptance.

The adjustment, if any, to this Agreement shall constitute a full and final settlement of any
and all claims arising out of or related to the change set forth herein, including claims for
impact and delay cost.
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The Contract Administrator has directed the Contractor to increase the penal sum of
the existing Performance and Payment Bonds or to obtain additional bonds on the
basis of a $25,000.00 or greater value Change Order.

[ Check if applicable and provide written confirmation from the bonding company/agent
(attorney-in-fact) that the amount of the Performance and Payment bonds have been
adjusted to 100% of the new contract amount.

Accepted: , 20
By:
Contractor
By:
Architect
By:
Owner
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